
1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Special Notes:

1)   The purpose of this list is to show which projects have met the eligibility requirements of State and Federal
statutes and policies and have been approved by Caltrans for funding under the HBRR Program.  This list also
represents a commitment on the part of the Applicant (Local Agency) to deliver the listed projects in a timely
manner according to the HBRR Program Guidelines and the Local Programs Procedure Manual.

2)  Reserved Fed $ are funds reserved for the project.  However, these funds are not guaranteed amounts.  The
reserved funds are based on rough estimates provided by local agencies.  Guaranteed funding levels are
determined at time of authorization for given phase of work.

3)  Federal $ Obligated represents actual authorized funds to proceed with work on a given phase of work.

4)  Corrections to this report should be addressed to the District Local Assistance Engineer who will forward info
to HQ-Sacramento.
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Humboldt County

01District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Humboldt

Local Mtch
+ Fed $

Bear Canyon Road

South Fork Eel River

04C0129

01-278534

$2,639,2000.3 Mi Se/o Redwood Rd $292,000Total:

BRLO-5904(015)

10/14/94 11/01/1994292,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1994

09/01/1999

09/01/1999

292,000

27,200

2,320,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$365,000

$34,000

$2,900,000

$3,299,000

Redwood Dr

Bear Gulch

04C0156

01-278594

$3,204,8000.2 Mi N Sr 101 At Grbrvl $336,000Total:

BRLSSTPL-5904(01
7)

9/30/94 11/01/1994336,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/29/1996

09/15/1999

06/01/2000

336,000

32,000

2,836,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$420,000

$40,000

$3,546,000

$4,006,000
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Mendocino County

01District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Mendocino

Local Mtch
+ Fed $

Cr 301 East Hill R

Davis Creek

10C0113

10/18/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 52.4.  OKAY TO USE FEDERAL HBRR
FUNDS.

COUNTY NEEDS TO JUSTIFY REPLACEMENT OR REHABILITATION.  SR>50.  CALTRANS NEEDS DETAILED COST ESTIMATES BEFORE
REPLACEMENT IS APPROVED.

$760,0002.3 Mi E Of Sr 101
Total:

11/30/89 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/2001

09/01/2001

04/01/2002

80,000

4,000

676,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$5,000

$845,000

$950,000

Pine Ave Cr 244

Jones Creek

10C0122

01-924395

$333,0891 Mi E Side Poter Vly Rd $53,089Total:

BRLO-5910(013)

10/29/98 06/01/199933,362PE
06/01/199919,727RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/08/1997

04/08/1997

04/01/1999

33,362

19,726

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$41,703

$24,658

$350,000

$416,361
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Mendocino County

01District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Mendocino

Local Mtch
+ Fed $

Cr 110

Feliz Creek

10C0134

10/5/99 ERIC BOST:  REQUIRE RESOLUTION OF NEED AND FIELD REVIEW PACKAGE PRIOR TO PE AUTHORIZATION.  BRIDGE IS ELIGIBLE
FOR REHABILITATION ONLY.  COST ANALYSIS MUST BE PERFORMED TO JUSTIFY REPLACEMENT.  CALTRANS TO APPROVE ANALYSIS
PRIOR TO FINAL PS&E.  AUTHORIZE ONLY ENOUGH PE FOR ANALYSIS PHASE.

$368,0000.1 Mi Se Jct With Cr 109
Total:

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/01/2000

12/01/2000

06/01/2001

32,000

12,000

324,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$15,000

$405,000

$460,000

Muir Mill Road

Baechtel Creek

10C0137

10/5/99 ERIC BOST:  REQUIRES ADT RESOLUTION OF NEED. (ADT<200).  BRIDGE IS ELIGIBLE FOR REHABILITATION.  NEED DETAILED COST
ANALYSIS TO JUSTIFY REPLACEMENT.  ANALYSIS CAN BE INCLUDED IN PE.  PROCEED WITH FINAL PS&E DEVELOPMENT ONLY AFTER
CALTRANS APPROVAL OF REPLACEMENT.  AUTHORIZE ONLY ENOUGH PE TO COVER ANALYSIS.

$254,4002.4 Mi Se Of Sr 101 Total:

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/2000

12/01/2000

05/01/2000

32,000

4,000

218,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$5,000

$273,000

$318,000
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Mendocino County

01District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Mendocino

Local Mtch
+ Fed $

Power House Rd

Williams Creek

10C0166

$240,0000.3 Mi S Gibson Ln
Total:

11/30/89 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/2000

11/01/2000

04/01/2001

32,000

2,400

205,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$3,000

$257,000

$300,000
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Willits

01District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Mendocino

Local Mtch
+ Fed $

E Valley St

Broaddus Creek

10C0198

01-277574

AWARD DATE DUE TO NEWLY REQ’D BIOL. ASSESSMENT AND OBTAINING NMFS APPROVAL.

$303,2000.1 Mi E Of Us 101 $59,200Total:

BRLS-5082(002)

2/23/93 01/27/19950PE
01/27/19950RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/16/1993

07/16/1993

06/30/1999

51,200

8,000

244,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$64,000

$10,000

$305,000

$379,000

Railroad Ave

Baechtel Creek

10C0200

01-924414

PE AND RW UNDER BROS-0045(018).  CONST UNDER BRLO-5082(001).

$219,6001/8 Mi E/o Rte 101
Total:

BRLO-5082(001)

8/28/89 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/2000

0

0

219,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$274,500

$274,500
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Lassen County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Lassen

Local Mtch
+ Fed $

Road 305

Susan River Overflow #4

07C0042

02-451944

ADT RESOLUTION OF NEED NOT REQUIRED SINCE PE PROGRAMMED PRIOR TO CTC RESOLUTION.

$220,0001.3 Mi E Of Rd 304 $19,200Total:

BROS-5907(002)

9/29/92 19,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/03/1993

05/01/2000

19,200

0

200,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$24,000

$251,000

$275,000

Rd 302

Hartson Slough Overflow

07C0066

02-451904

ADT RESOLUTION OF NEED NOT REQUIRED BECAUSE PROJECT PROGRAMMED BEFORE CTC RESOLUTION G97-05.

$229,9200.3 Mi S Of Us 395 $32,000Total:

BROS-5907(003)

9/29/92 08/01/199932,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/22/1993

05/01/2001

20,000

0

209,920

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$25,000

$262,400

$287,400
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Lassen County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Lassen

Local Mtch
+ Fed $

Road 312

Baxter Creek

07C0074

02-918020

ADT RESOLUTION OF NEED NOT REQUIRED BECAUSE PE PROGRAMMED PRIOR TO CTC RESOLUTION.

10/19/99 ERIC BOST:  PE COSTS FROM LETTER DATED 2/5/99 APPROVED.

$225,6002.0 Mi Ne Of Sh 395 $28,800Total:

BRLO-5907(009)

10/29/98 09/01/199928,800PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/09/1996

09/01/2000

28,800

0

196,800

EA:

Proj #:

BR. NO. 7C-74

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$36,000

$246,000

$282,000

Rd 424

Willow Creek

07C0087

02-918129

$271,2001.5 Mi N Of A-2
Total:

BRLO-5907(017)

12/15/86 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1998

03/01/1998

02/01/2000

48,000

4,000

219,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$5,000

$274,000

$339,000
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Modoc County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Modoc

Local Mtch
+ Fed $

Co Rd 60

Eastside Canal

03C0041

02-918018

$323,6202.1 Mi W Of Cr 189 $83,620Total:

BRLO-5903(008)

12/8/95 01/11/199683,620PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/08/1995

06/01/2001

83,620

0

240,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$104,525

$300,000

$404,525

Irr Co Rd 90

Pit River

03C0084

02-453064

JOINT PROJECT WITH 03C0085.  COSTS SHOWN IN 03C0085.  EA:  02-453064

$00.6 Mi E Of Cr 91 $129,560Total:

BRLO-5903(007)

8/1/94 11/01/1994123,160PE
12/01/19986,400RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/2000

0

0

0

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

Irr Co Rd 90

Pit River Overflow

03C0085

02-453064

Joint project with 03C0084.  Costs shown in here 03C0085.

$1,089,5600.5 Mi E Of Cr 91 $129,560Total:

BRLO-5903(007)

8/1/94 11/01/1994123,160PE
12/01/19986,400RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1994

12/01/1998

02/01/2000

123,160

6,400

960,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$153,950

$8,000

$1,200,000

$1,361,950
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Modoc County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Modoc

Local Mtch
+ Fed $
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Plumas County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Plumas

Local Mtch
+ Fed $

Johnsville Road

Jamison Creek

09C0045

02-453074

$561,2005.1 Mi W Sh 89 Co Rd A-14 $160,000Total:

BRLS-5909(008)

9/30/94 12/01/1994144,000PE
04/01/199916,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1994

09/01/1999

64,800

0

496,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$81,000

$620,500

$701,500
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Shasta County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Shasta

Local Mtch
+ Fed $

East Fern Road

Old Cow Creek

06C0003

02-453104

ADT RESOLUTION OF NEED NOT REQUIRED BECAUSE PE OBLIGATED PRIOR TO CTC RESOLUTION.
ORIGINAL CONST TARGET WAS 9/1/97
10/21/99 ERIC BOST:  CONSTRUCTABILITY ISSUES WITH BOX DESIGN.

$414,9664.7 Mi N Whitmore Rd $52,000Total:

BRLO-5906(022)

9/28/94 11/01/199452,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/08/1994

10/01/2000

52,000

0

362,966

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$65,000

$453,708

$518,708

Old 44 Dr

Stillwater Creek

06C0094

02-918139

$472,0000.5 Mi E Of Oregon Trail $16,000Total:

BRLO-5906(041)

10/29/98 06/01/199916,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1998

05/01/2001

16,000

0

456,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$20,000

$570,000

$590,000
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Shasta County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Shasta

Local Mtch
+ Fed $

Red Bluff Rd

Middle Creek

06C0197

02-452164

PROJECT BEHIND SCHEDULE DUE TO ACQUISITION OF R/W ON FEDERAL LAND.
 2-28-97 EXTENSION OF TIME OKAYED FOR PE FOR 1 YEAR.
ORIGINAL CONST TARGET = 06/01/97

$235,520100 Ft W. Of Swasey Drive $56,000Total:

BRLO-5906(010)

8/17/93 09/06/199656,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/06/1996

01/24/1999

56,000

0

179,520

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$70,000

$224,400

$294,400

Rock Cr Rd

Rock Creek

06C0213

02-453394

PROGRAMMED PRIOR TO CTC VOTE FOR ADT MIN.

$280,0006.5 Mi S Of S.r. 44 $60,000Total:

BRLO-5906(025)

6/14/95 01/01/199960,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1998

03/01/2001

49,600

0

230,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$62,000

$288,000

$350,000
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Shasta County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Shasta

Local Mtch
+ Fed $

Parkville Rd

Michael Creek

06C0218

02-453094

ADT RESOLUTION OF NEED NOT REQUIRED DUE TO PE AUTHORIZATION DATE PRIOR TO CTC VOTE.

$239,2751.4 Mi N Ash Cr Rd $20,000Total:

BRLO-5906(021)

9/28/94 01/27/199520,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/30/1994

09/01/1999

32,000

0

207,275

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$259,094

$299,094

Long Hay Flat Rd

Bailey Creek

06C0310

02-454044

6/30/99 ERIC BOST:  PE IS LIMITED TO $20 K (TOTAL).  WHEN PROJECT SCOPE IS BETTER DEFINED, COSTS MAY BE RECONSIDERED.
FIGURES SHOWN ARE VERY CRUDE ESTIMATES.
6/30/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 37.5.  OKAY TO USE FEDERAL HBRR
FUNDS.

$176,0001.3 Mi South S.r. 44 $16,000Total:

BRLO-5906(050)

6/30/99 16,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1999

07/01/2001

16,000

0

160,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$20,000

$200,000

$220,000
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Siskiyou County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Siskiyou

Local Mtch
+ Fed $

Front St

Cottonwood Creek

02C0058

02-918039

$572,0000.05 Mi E Hornbrook Rd $80,000Total:

BRLO-5902(019)

10/29/98 06/12/199680,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/13/1996

06/01/2000

06/01/2001

80,000

12,000

480,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$15,000

$600,000

$715,000

New Copco Rd

Jenny Creek

02C0061

02-452384

$328,00012.4 Mi Ne Hornbrook Ager $44,000Total:

BRLO-5902(010)

3/29/94 02/21/199644,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/21/1994

06/01/2000

06/01/2001

44,000

4,000

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$55,000

$5,000

$350,000

$410,000

Quartz Valley Road

Lower Shackleford Creek

02C0064

02-451954

$476,000E Of E Quartz Valley Rd. $76,000Total:

BRLO-5902(003)

8/27/92 04/22/19960PE
04/22/19960RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/22/1993

04/22/1996

06/01/2000

72,000

4,000

400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$90,000

$5,000

$500,000

$595,000

Page 15 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:

Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Siskiyou County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Siskiyou

Local Mtch
+ Fed $

Eller Lane

Scott River

02C0085

02-452374

OLD CONST TARGET: 04/01/96

$506,560East Of Island Rd $88,000Total:

BRLO-5902(009)

3/29/94 02/21/199688,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/1994

04/01/1998

06/01/2000

88,000

4,800

413,760

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$110,000

$6,000

$517,200

$633,200

Page 16 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:

Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Red Bluff

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tehama

Local Mtch
+ Fed $

Jackson St

Reeds Creek

08C0055

02-918174

COSTS FROM MEMO, 3-25-98 LEAMING TO D02.
10/22/99 ERIC BOST:  SHOWS R/W AND CONST. ONLY.  PE DONE.

$1,346,7240.5 Mi S Of Walnut St. $40,000Total:

BRLS-5052(003)

3/28/94 0PE
40,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/25/1994

10/27/1999

04/01/2000

0

40,000

1,306,724

EA:

Proj #:

PE UNDER BRLS-5052(001).  SINCE 1993 THERE HAS BEEN A MIXUP WITH THE PE PHASE OF PROJECT EA# IN THE FNM76 & SLIMS.  FNM76=02-452604,
SLIMS PROG. SUPP.=02-452634.  LOC. PRGMS. ACCTG.  ONLY SHOWS INVOICES PAID ON 02-452634.  PE FOR THIS JOB DONE UNDER PROJECT MENTIONED
ABOVE.  STIP ALSO PROVIDING MATCH TO FED BRIDGE DOLLARS FOR R/W AND CON.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$0

$50,000

$1,633,405

$1,683,405
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Tehama County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tehama

Local Mtch
+ Fed $

Rawson Rd

Red Bank Creek

08C0014

02-451164

W.E. IS CONTACTING DISTICT TO NOTIFIY LOCAL AGENCY OF POTENTIAL DELIVERY FAILURE. 12/23/98
7/6/99 ERIC BOST:  SEE FILE FOR E-MAIL REGARDING THE ABOVE.
10/18/99 ERIC BOST:  TIME EXTENSION APPVD THRU 11/1/2004.

$698,0803/4 Mi N Riverside Rd $47,228Total:

BROS-0103(031)

7/17/90 10/25/199047,228PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/24/1990

04/01/2003

88,560

0

609,520

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$110,700

$761,900

$872,600

Cone Grove Rd

New Creek

08C0023

02-453014

7/6/99 ERIC BOST:  PE SHOWN ON BROS-0103(029).

$431,2000.8 Mi E Of Sh 99 Total:

BRLO-5908(013)

3/1/90 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/2000

0

0

431,200

EA:

Proj #:

SEE BROS-0103(029)(PE)BEFORE OBLIGATING FUNDS ON THIS PROJECT.  EJB

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$539,000

$539,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Tehama County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tehama

Local Mtch
+ Fed $

Rawson Rd

Thomes Creek

08C0047

02-221201

7/6/99 ERIC BOST:  SEE FILE FOR TIME EXTENSION COMMENTS.  FHWA APPROVED TIME EXTENSION TO 11/1/2004.  IF CONSTRUCTION IS
NOT AUTHORIZED BY THEN, FUNDS MAY BE LOST.

$2,512,0001.7 Mi S Gyle Rd $112,000Total:

BROS-0103(015)

12/12/83 04/02/1984112,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/02/1984

11/01/2002

112,000

0

2,400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$140,000

$3,000,000

$3,140,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Trinity County

02District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Trinity

Local Mtch
+ Fed $

Ruth-zenia Road

Van Duzen River

05C0199

02-452254

7/28/99 ERIC BOST:  COSTS APPROVED.

$378,4800.1 Mi Se Van Duzen Rd $80,000Total:

BRLO-5905(004)

4/27/93 05/01/199480,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/1998

04/01/2000

07/01/2002

80,000

12,000

286,480

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$15,000

$358,100

$473,100
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Butte County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Butte

Local Mtch
+ Fed $

Oroville Quincy Hy

Lake Madrone Spillway

12C0006

03-923821

$1,200,000At Lake Madrone
Total:

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/24/1997

04/01/1999

92,000

0

1,108,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$115,000

$1,385,000

$1,500,000

Centerville Road

Butte Creek

12C0060

03-924821

$1,292,000 $92,000Total:

BRLO-5912(018)

5/30/97 04/08/199792,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/1997

02/01/2000

92,000

0

1,200,000

EA:

Proj #:

THIS PROJECT USES STIP FUNDS TO MATCH HBRR FUNDS FROM PPNO OL51.

HQ/District (SLIMS) Notes:

Unkn UnknSys Flags:

Replace (HBRR) 80%
Drop Dt:

$115,000

$1,500,000

$1,615,000

Sacramento Ave

Kusal Slough

12C0315

03-924665

$439,8400.25 Mi E Of River Rd $65,440Total:

BRLO-5912(015)

12/5/95 02/21/199665,440PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/04/1995

02/01/2002

65,440

0

374,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$81,800

$468,000

$549,800
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Butte County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Butte

Local Mtch
+ Fed $

Page 22 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:

Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Colusa County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Colusa

Local Mtch
+ Fed $

White Road

Colusa Basin Drainage Cn

15C0020

03-450304

$549,6003.2 Mi W Of S.r. 45 $41,600Total:

BRLO-5915(004)

9/22/92 41,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/16/1992

10/01/1998

08/01/1999

41,600

4,000

504,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$52,000

$5,000

$630,000

$687,000

Mc Dermott Rd

Funks Creek

15C0061

03-452524

$184,0000.4 Mi S Lenahan Rd $27,200Total:

BRLO-5915(013)

9/13/94 03/10/199527,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/21/1995

06/30/2000

27,200

0

156,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$34,000

$196,000

$230,000

Danley Lateral Rd

Glenn-colusa Canal

15C0083

03-924432

CRP-L089(966).
ORIG CONST.=06/01/96

$206,5600.3 Mi W Of Danley Road $34,519Total:

BROS-0011(018)

9/19/91 09/21/199334,519PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/13/1991

01/01/1999

32,160

0

174,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,200

$218,000

$258,200
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Colusa County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Colusa

Local Mtch
+ Fed $

Gibson Road

Freshwater Creek

15C0110

03-924430

CRP-L089(964).

$197,0400.1 Mi N  Freshwater Rd $42,248Total:

BROS-0011(016)

6/25/90 09/21/199342,248PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/26/1990

06/01/1999

39,360

0

157,680

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$49,200

$197,100

$246,300

Freshwater Lateral

Salt Creek

15C0116

03-452514

$174,6400.5 Mi S Freshwater Road $22,480Total:

BRLO-5915(014)

9/13/94 03/10/199522,480PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/21/1995

06/01/2000

22,480

0

152,160

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$28,100

$190,200

$218,300

Gibson Rd

Lurline Creek

15C0118

03-924431

CRP-L089(965).

$201,5200.3 Mi S Of Lurline Rd $42,505Total:

BROS-0011(017)

6/25/90 09/21/199342,505PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/26/1990

06/01/1999

39,600

0

161,920

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$49,500

$202,400

$251,900
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Colusa County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Colusa

Local Mtch
+ Fed $

Wilbur Springs Rd

Sulphur Creek

15C0129

AUTHORIZATION TO PROCEED FOR P.E GIVEN OCTOBER 28,1992.

$99,6001 Mi W Bear Valley Road
Total:

9/16/92 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/28/1992

05/01/1999

05/31/2000

9,200

4,000

86,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$11,500

$5,000

$108,000

$124,500
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



El Dorado County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: El Dorado

Local Mtch
+ Fed $

Bridgeport Sch Rd

Cedar Creek

25C0028

03-924448

8/3/99 ERIC BOST:  PE AUTHORIZED IN 89 OR 90 VIA BROS-0017(009) FOR $84,450.  PE IS FINAL VOUCHERED.

$568,6401.2 Mi S/e Mt Aukum Rd $24,043Total:

BROS-0017(011)

1/31/89 0PE
04/12/199324,043RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/02/1993

05/01/2000

0

22,400

546,240

EA:

Proj #:

THIS IS A CRP PROJECT CRP-L089(433).  USE NEW PROJECT EA FOR CONSTRUCTION. EBOST 8/3/99.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt: $28,000

$682,800

$710,800

Green Valley Rd

Tennessee Creek

25C0038

7/30/99 ERIC BOST:  NEED FIELD REVIEW FORM TO REVIEW SCOPE.
8/4/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 39.4.  OKAY TO USE FEDERAL HBRR
FUNDS.
9/27/99 ERIC BOST:  DO NOT AUTHORIZE FUNDS UNTIL SCOPE IS REVIEWED VIA FIELD REVIEW PACKAGE.

$586,0000.2 Mi N Of N Shingle Rd Total:

9/27/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1999

10/01/1999

05/01/2001

80,000

80,000

426,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$100,000

$532,500

$732,500
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



El Dorado County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: El Dorado

Local Mtch
+ Fed $

Green Valley Rd

Dry Creek

25C0039

03-924447

8/2/99 ERIC BOST:  R/W @ 85.87%.  PE AND CONST @ 80%.
DELIVERY PROBLEMS.  SEE FILE.
9/27/99 ERIC BOST:  FHWA NEEDS TO APPROVE TIME ESTENSION PRIOR TO COMMITMENT OF ADDITIONAL FUNDS.

$775,8000.1 Mi West Lotus Rd $82,435Total:

BRRS-F067(004)

1/15/87 0PE
04/12/199382,435RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/04/1987

07/10/1989

02/01/1999

67,000

76,800

632,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$83,750

$96,000

$790,000

$969,750

Mosquito Rd

S Fk American Riv

25C0061

03-924584

8/2/99 ERIC BOST:  INITIAL P.E AUTHORIZED 11-7-90 BY  CRP-L089(594)/BRLO-0017(010) FOR LOCATION STUDY.  BRLO-5925(015) WAS
ESTABLISHED TO PAY FOR LOCATION STUDY AND PE.  DELIVERY PROBLEM - SEE FILE.

$2,297,2065.7 Mi N/o Sr 50 $97,205Total:

BRLO-5925(015)

11/26/90 07/11/199597,205PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/11/1995

04/01/2001

97,206

0

2,200,000

EA:

Proj #:

CRP-L089(594)  PE ONLY.  USE NEW PROJECT # FOR OTHER PHASES.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$121,507

$2,750,000

$2,871,507
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Glenn County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Glenn

Local Mtch
+ Fed $

County Rd 33

Walker Creek

11C0044

03-924390

CRP-L089(210),
10/4/99 ERIC BOST:  PE AUTHORIZED 12/15/89.  EXCEEDING 10 YEAR PE TO CONSTRUCTION LIMIT.  FHWA INVOLVEMENT REQUIRED.  SEE
FILE.

$488,8000.4 Mi E Of I-5 $42,935Total:

BRRS-V457(001)

2/8/90 12/18/199142,935PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/15/1989

01/01/2000

06/01/2000

40,000

3,200

445,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$50,000

$4,000

$557,000

$611,000

County Rd Z

Campbell Slough

11C0073

03-924433

10/4/99 ERIC BOST:  APPROACHING TEN YEAR LIMIT ON CONSTRUCTION AUTHORIZATION DEADLINE.

$490,4001.5 Mi N Of S.h. 162 $47,228Total:

BRRS-V454(001)

9/13/91 03/25/199447,228PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/13/1991

06/01/2000

06/01/2001

44,000

3,200

443,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$55,000

$4,000

$554,000

$613,000
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Nevada County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Nevada

Local Mtch
+ Fed $

Auburn Rd

Wolf Creek

17C0020

03-924993

$1,074,8003.1 Mi N Of Sh 49 $160,000Total:

BRLO-5917(019)

9/20/93 10/01/1998160,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1998

07/01/2000

04/01/2000

182,800

92,000

800,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$228,500

$115,000

$1,000,000

$1,343,500
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Placer County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Placer

Local Mtch
+ Fed $

Lozanos Rd

Auburn Ravine

19C0034

03-450074

BEFORE OBLIGATING ADDITIONAL FUNDS ON THIS PROJECT, REVIEW COST INCREASES.  PE WAS OBLIGATED IN 1988.

$377,600Near Chili Hill Rd $29,600Total:

BROS-0061(018)

9/23/88 03/10/198927,200PE
03/10/19892,400RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

02/28/1999

02/28/2000

83,200

14,400

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$104,000

$18,000

$350,000

$472,000

Wise Rd

Auburn Ravine

19C0035

03-450844

REVIEW COSTS OF PE BEFORE OBLIGATING ADDITIONAL FUNDS.

$349,600Btwn Millerton & Stone Rd $38,400Total:

BRLO-5919(006)

8/2/93 10/14/199738,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

02/01/2000

02/28/2001

88,000

40,000

221,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$110,000

$50,000

$277,000

$437,000
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Placer County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Placer

Local Mtch
+ Fed $

Nicolaus Rd

Markham Ravine

19C0080

03-924895

$344,0004.8 Mi W Of Dowd Rd $56,000Total:

BRLS-5919(028)

10/29/98 10/14/199756,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1997

02/28/2003

02/28/2004

56,000

32,000

256,000

EA:

Proj #:

96/97 HBRRP BRIDGE EPLACEMENT PROJECT REQUESTED BY PLACER COUNTY 08/27/97

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$70,000

$40,000

$320,000

$430,000

Wise Rd

Doty Creek

19C0090

03-924991

$404,4000.5 Mi E Garden Bar $70,000Total:

BRLS-5919(035)

1/19/98 70,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1998

02/01/2004

02/01/2005

70,000

32,000

302,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$87,500

$40,000

$378,000

$505,500

Gladdings Rd

Coon Creek

19C0114

03-450854

$347,2000.8 Mi S Of Riosa Rd $45,600Total:

BRLO-5919(007)

8/2/93 10/14/199745,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/24/1993

02/28/2000

02/28/2000

45,600

40,000

261,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$57,000

$50,000

$327,000

$434,000
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Placer County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Placer

Local Mtch
+ Fed $

Bell Rd

South Fork Dry Creek

19C0119

03-452414

SUBSTANTIAL COST INCREASES FROM 7/98 STATUS.  REVIEW COSTS PRIOR TO FURTHER OBLIGATION OF FUNDS.

$380,0002.0 Mi S Lone Star Rd $24,000Total:

BRLO-5919(005)

9/28/92 01/23/199524,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/11/1993

12/01/1999

02/01/2000

100,000

20,000

260,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$125,000

$25,000

$325,000

$475,000

Bell Rd

Orr Creek

19C0144

03-452434

9/27/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 36.1.  OKAY TO USE FEDERAL HBRR
FUNDS.

$416,0001.0 Mi N Hubbard $24,000Total:

BRLO-5919(004)

9/28/92 01/23/199524,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/11/1995

02/01/2000

02/01/2001

100,000

20,000

296,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$125,000

$25,000

$370,000

$520,000
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Placer County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Placer

Local Mtch
+ Fed $

Crother Rd

Wooley Creek

19C0147

03-924896

$348,000At Placer Hills Rd $52,000Total:

BRLO-5919(029)

10/29/98 10/14/199752,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/08/1997

02/28/2004

02/01/2005

52,000

40,000

256,000

EA:

Proj #:

96/97 HBRRP BRIDGE REPLACEMENT PROJECT REQUESTED BY PLACER COUNTY 08/27/97

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$65,000

$50,000

$320,000

$435,000

Barton Rd

Miners Ravine

19C0161

03-924772

PE, CONST COSTS MORE THAN DOUBLED.  DO NOT AUTHORIZE ADDITIONAL FUNDS UNTIL INCREASES CAN BE JUSTIFIED.

$767,2000.5 Mi S Cavit Stalman Rd $48,000Total:

BRLO-5919(022)

10/29/98 11/25/199648,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

02/28/2000

02/28/2001

120,000

47,200

600,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$150,000

$59,000

$750,000

$959,000
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Placer County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Placer

Local Mtch
+ Fed $

Dick Cook Rd

Miners Ravine

19C0168

03-924773

PE COSTS HAVE INCREASED SINCE ORIGINAL AUTHORIZATION.  REVIEW COSTS BEFORE OBLIGATING ADDITIONAL FUNDS.

$407,200Near Auburn Folsom Rd $60,000Total:

BRLO-5919(023)

10/29/98 11/25/199660,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

02/28/2000

02/28/2001

96,000

47,200

264,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$120,000

$59,000

$330,000

$509,000
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Folsom

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sacramento

Local Mtch
+ Fed $

Orangevale Ave

Gold Creek

24C0268

8/4/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 31.9.  BRIDGE IS ELIGIBLE FOR
REPLACEMENT.
NEED FIELD REVIEW FORM TO REVIEW SCOPE OF PROJECT PRIOR TO PE AUTHORIZATION.

$520,0000.1 Mi W Amer River Cyn
Total:

9/27/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/2000

10/01/2000

80,000

0

440,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$550,000

$650,000

Figueroa Street

Riley Ravine

24C0269

8/4/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 44.9.  BRIDGE IS ELIGIBLE FOR
REPLACEMENT.
NEED FIELD REVIEW FORM TO REVIEW SCOPE PRIOR TO PE AUTHORIZATION.

$368,000West Of Riley Street Total:

9/27/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/2000

09/01/2000

80,000

0

288,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$360,000

$460,000
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Sacramento County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sacramento

Local Mtch
+ Fed $

Franklin Blvd.

Mokelumne River

24C0048

03-451134

THIS PROJECT TO BE COMBINED WITH BRIDGE NO. 29C392 ON THORTON ROAD IN SAN JOAQUIN COUNTY, THE SPAN ACROSS THE MAIN
CHANNEL AT THE COUNTY LINE.

$7,760,000 $960,000Total:

BRLS-5924(014)

9/24/93 02/01/1996960,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1996

06/01/2000

960,000

0

6,800,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Unkn UnknSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,200,000

$8,500,000

$9,700,000

Bradshaw Road

Morrison Creek

24C0341

03-924643

OLD CONST COSTS:  575,000, 02/01/97
CHECK CONST COSTS BEFORE OBLIGATING.  COST INCREASES ARE SUBSTANTIAL.  CHECK THE SCOPE OF APPROACHES.  MAY NOT BE
ELIGIBLE UNDER HBRR.

$800,0000.3 Mi S State Rte 16 $88,000Total:

BRLS-5924(032)

11/28/95 02/26/199688,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/13/1995

06/01/2001

160,000

0

640,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$200,000

$800,000

$1,000,000
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Sierra County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sierra

Local Mtch
+ Fed $

Nevada St

North Fork Yuba River

13C0006

10/1/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 43.3.  OKAY TO USE FEDERAL HBRR
FUNDS.  NEED FIELD REVIEW PACKAGE TO APPROVE SCOPE OF PROJECT.  DO NOT AUTHORIZE PE UNTIL SCOPE IS APPROVED.

$1,520,000South Of S.h 49
Total:

10/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1999

10/01/2000

04/01/2001

188,000

12,000

1,320,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$235,000

$15,000

$1,650,000

$1,900,000

Jim Crow Rd

North Fork Yuba River

13C0027

10/1/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 57.6.  OKAY TO USE FEDERAL HBRR
FUNDS.  NEED FIELD REVIEW PACKAGE TO APPROVE SCOPE PRIOR TO PE AUTHORIZATION.  BRIDGE IS ONLY ELIGIBLE FOR
REHABILITATION.  COST ANALYSIS MUST BE PEFORMED JUSTIFYING REPLACEMENT RATHER THAN REHABILITATION.  AUTHORIZE ONLY
ENOUGH PE TO COMPLETE THIS TASK.

$728,0000.1 Mi From S.h 49 Total:

10/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/2000

07/01/2001

02/02/2002

100,000

8,000

620,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$125,000

$10,000

$775,000

$910,000
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Sierra County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sierra

Local Mtch
+ Fed $

Packer Lake Rd

Salmon Creek

13C0029

10/1/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 59.3.  OKAY TO USE FEDERAL HBRR
FUNDS.  NEED FIELD REVIEW PACKAGE TO APPROVE SCOPE PRIOR TO PE AUTHORIZATION.  BRIDGE IS ONLY ELIGIBLE FOR
REHABILITATION.  COST ANALYSIS MUST BE PEFORMED JUSTIFYING REPLACEMENT RATHER THAN REHABILITATION.  AUTHORIZE ONLY
ENOUGH PE TO COMPLETE THIS TASK.

$680,0001.5 Mi N Of S.h 49
Total:

10/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/2000

07/01/2001

02/02/2002

92,000

8,000

580,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$115,000

$10,000

$725,000

$850,000

Sierra Buttes Rd

Reese Ravine

13C0044

9/30/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 55.8.  OKAY TO USE FEDERAL HBRR
FUNDS.  PROJECT ELIGIBLE FOR REHABILITATION.  IF REPLACEMENT, THEN COSTS NEED TO BE JUSTIFIED.   AUTHORIZE ONLY ENOUGH
PE TO COMPLETE THIS TASK.  DO NOT PROCEED TO FINAL PS&E WITHOUT CONCURRENCE WITH HQ.  ALSO NEED COMPLETED
PRELIMINARY FIELD REVIEW PACKAGE.

$396,0000.4 Mi From S.h 49
Total:

9/30/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1999

08/01/2000

03/01/2001

80,000

8,000

308,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$10,000

$385,000

$495,000

Page 38 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:

Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Sierra County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sierra

Local Mtch
+ Fed $

Wild Plum Rd

North Fork Yuba River

13C0046

10/1/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 73.6.  OKAY TO USE FEDERAL HBRR
FUNDS.  NEED FIELD REVIEW PACKAGE TO APPROVE SCOPE PRIOR TO PE AUTHORIZATION.  BRIDGE IS ONLY ELIGIBLE FOR
REHABILITATION.  COST ANALYSIS MUST BE PEFORMED JUSTIFYING REPLACEMENT RATHER THAN REHABILITATION.  AUTHORIZE ONLY
ENOUGH PE TO COMPLETE THIS TASK.

$820,0000.7 Mi E Of Sh49
Total:

10/1/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/2000

07/01/2001

02/02/2002

100,000

8,000

712,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$125,000

$10,000

$890,000

$1,025,000
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Sutter County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sutter

Local Mtch
+ Fed $

Garmire Rd

Tisdale Bypass

18C0004

10/4/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 50.9.  OKAY TO USE FEDERAL HBRR
FUNDS.  NEED FIELD REVIEW PACKAGE TO APPROVE SCOPE PRIOR TO PE AUTHORIZATION.  BRIDGE IS ONLY ELIGIBLE FOR
REHABILITATION.  COST ANALYSIS MUST BE PEFORMED JUSTIFYING REPLACEMENT RATHER THAN REHABILITATION.  AUTHORIZE ONLY
ENOUGH PE TO COMPLETE THIS TASK.  ADT RESOLUTION OF NEED IS ALSO REQUIRED.  CHECK ADT.  IF THE ADT IS WRONG, THE SR
MAY BE <50 AND BRIDGE WOULD BE ELIGIBLE FOR REPLACEMENT.

$6,800,0000.4 Mi Nw Tisdale Rd
Total:

10/4/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1999

02/01/2003

800,000

0

6,000,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,000,000

$7,500,000

$8,500,000

Franklin Road

W Channel Sutter Bypass

18C0031

03-924658

$468,0001.2 Mi E Tarke Rd $64,000Total:

BRLO-5918(017)

10/12/95 01/11/199664,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/05/1995

04/01/2000

64,000

0

404,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Unkn Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$505,000

$585,000

Page 40 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:

Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Sutter County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sutter

Local Mtch
+ Fed $

Fifield Rd

Pleasant Grove Cr Canal

18C0038

03-924663

$787,200Natomas Road $64,000Total:

BRLO-5918(020)

10/12/95 01/11/199664,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/05/1995

12/01/1999

05/01/2000

64,000

8,000

715,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$10,000

$894,000

$984,000

Pelger Road

Pheasant Canal

18C0058

03-928068

10/4/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 42.3.  OKAY TO USE FEDERAL HBRR
FUNDS.  REQUIRES ADT RESOLUTION OF NEED.

$240,0002.3 Mi W/o Sh 113 $40,000Total:

BRLO-5918(031)

9/14/99 09/01/199940,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1999

04/01/2000

03/01/2001

40,000

8,000

192,000

EA:

Proj #:

10/4/99 ERIC BOST:  REQUIRES ADT RESOLUTION OF NEED.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$50,000

$10,000

$240,000

$300,000
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Sutter County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sutter

Local Mtch
+ Fed $

Pleasant Grove Rd

Curry Cr

18C0063

03-924557

Project includes 18C0063 and 180064. Costs listed in 18C0064.

$02.9 Mi N Of Riego Rd $58,880Total:

BRLS-5918(012)

8/8/94 01/25/199658,880PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/2001

0

0

0

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

Pleasant Grove Rd

Curry Cr

18C0064

03-924557

PROJECT INCLUDES 18C0063 AND 180064. COSTS LISTED IN 18C0064.

$405,4404.2 Mi N Sac Co Line $58,880Total:

BRLS-5918(012)

8/8/94 01/25/199658,880PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/09/1995

02/01/2000

04/01/2001

58,880

8,000

338,560

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$73,600

$10,000

$423,200

$506,800
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Yolo County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Yolo

Local Mtch
+ Fed $

Co. Rd. 99w

Cache Creek

22C0022

03-924657

$1,272,000Approx 1 Mi Nw/o Co Rd 18 $208,000Total:

BRLO-5922(025)

9/20/95 11/29/1995208,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/13/1995

01/01/2001

208,000

0

1,064,000

EA:

Proj #:

THIS IS A BRIDGE PROJECT THAT USES STIP DOLLARS TO PROVIDE THE MATCH TO THE FEDERAL HBRR FUNDS.  THIS PROJECT AND BRLO-5922(024) ARE
USING THE SAME STIP PROJECT (PPNO OL34) FOR MATCHING FEDERAL FUNDS.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$260,000

$1,330,000

$1,590,000

County Road 22

Tule Canal

22C0053

03-924656

$919,200At E Edge Of Yolo Bypass $149,600Total:

BRLO-5922(024)

9/20/95 11/29/1995149,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/13/1995

04/01/2001

149,600

0

769,600

EA:

Proj #:

THIS IS A BRIDGE PROJECT THAT IS USING STATE STIP DOLLARS TO MATCH THE FEDERAL HBRR FUNDS.  THIS PROJECT AND BRLO-5922(025) ARE BOTH
USING THE SAME STIP PROJECT (PPNO OL34) FOR MATCHING FEDERAL FUNDS.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$187,000

$962,000

$1,149,000

Page 43 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:
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Yolo County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Yolo

Local Mtch
+ Fed $

C. R. #89

South Fork Willow Slough

22C0145

03-924958

$397,6000.22 Mi N Of S.h. 16 $64,000Total:

BRLO-5922(031)

1/29/98 07/01/199864,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1998

05/01/2000

64,000

0

333,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Unkn On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$417,000

$497,000
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Yuba County

03District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Yuba

Local Mtch
+ Fed $

Honcut Rd

South Honcut Creek

16C0025

03-924562

$799,2000.6 Mi N Fruitland Rd $50,400Total:

BRLO-5916(014)

1/4/95 03/10/199550,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

05/01/1999

11/01/2000

149,600

17,600

632,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$187,000

$22,000

$790,000

$999,000

La Porte Rd

New York Creek

16C0046

10/4/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 31.4.  OKAY TO USE FEDERAL HBRR
FUNDS. BEFORE PE AUTHORIZATION CAN BE APPROVED, THE COUNTY MUST SUBMIT A PRELIMINARY FIELD REVIEW PACKAGE (PER
LPP97-02) SO THAT THE SCOPE OF THE PROJECT CAN BE APPROVED.

THE BRIDGE IS NOW INCLUDED IN THE REPLACEMENT PROGRAM, BUT THE COUNTY MUST PROVIDE THE INFORMATION ABOVE BEFORE
WORK CAN BE AUTHORIZED.

$448,0000.3 Mi N New York Flat Rd
Total:

10/4/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1999

10/01/2000

06/01/2001

64,000

16,000

368,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$20,000

$460,000

$560,000
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Contra Costa County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Contra Costa

Local Mtch
+ Fed $

Orwood Road

Indian Slough

28C0024

10/14/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 23.1.  OKAY TO USE FEDERAL HBRR
FUNDS. NO ESTIMATES WERE PROVIDED.  NO FIELD REVIEW PACKAGE WAS SUBMITTED.  OBLIGATE LIMITED PE TO DEVELOP
PRELIMINARY ESTIMATES AND A FIELD REVIEW PACKAGE.  SCOPE AND $ CAN BE APPROVED WHEN THE ABOVE IS COMPLETE.

$800,0002 Mi E Byron Highway
Total:

10/14/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/2003

0

0

800,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,000,000

$1,000,000

Bethel Island Rd

Dutch Slough

28C0031

04-928132

$440,0001.5 Mi N Cypress Rd $40,000Total:

BRLS-5928(024)

1/25/96 40,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/13/1997

04/01/2001

40,000

0

400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$50,000

$500,000

$550,000
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Contra Costa County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Contra Costa

Local Mtch
+ Fed $

Carquinez Scenic D

Eckley Slide

28C0043

10/15/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 66.3.  OKAY TO USE FEDERAL HBRR
FUNDS. SINCE THE SR>50 THE COUNTY IS REQUIRED TO PERFORM A DETAILED COST ANALYSIS JUSTIFYING REPLACEMENT RATHER
THAN REHABILITATION.  THE ANALYSIS MUST BE APPROVED BY CALTRANS BEFORE THE REPLACEMENT OPTION CAN BE ACCEPTED.
AUTHORIZE ONLY ENOUGH PE TO PERFORM THIS EFFORT.  IF THE ANALYSIS DOES NOT SUPPORT REPLACEMENT, THE LOCAL AGENCY
MAY END THE PROJECT AT THAT POINT AND BE REIMBURSED FOR THEIR COSTS (20% LOCAL MATCH).  ALTERNATIVELY, CALTRANS
WOULD ONLY PROVIDE FUNDS FOR A REHABILITATION SCOPE AND THE ADDITIONAL COSTS FOR REPLACEMENT WOULD BE PAID FOR
BY LOCAL COUNTY.

$800,0002.1 Mi E 180 In Crokett
Total:

10/15/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/2003

0

0

800,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,000,000

$1,000,000

Bailey Rd

Mount Diablo Creek

28C0110

04-927996

10/15/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 48.5.  OKAY TO USE FEDERAL HBRR
FUNDS.

HAVING DIFFICULTY WITH NEPA DOCS.  SOME R/W WORK MAY NOT BE REIMBURSEABLE.  REVIEW CAREFULLY PRIOR TO AUTHORIZING
R/W.

$409,6000.25 Mi N Concord Blvd $72,000Total:

BRLS-5928(023)

8/22/95 72,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/02/1996

04/01/2000

06/01/2000

72,000

8,000

329,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$90,000

$10,000

$412,000

$512,000
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Contra Costa County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Contra Costa

Local Mtch
+ Fed $

Canal Rd

Contra Costa Canal

28C0376

10/15/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 49.9.  OKAY TO USE FEDERAL HBRR
FUNDS.

$437,6000.5 Mi W Of Bailey Rd
Total:

5/8/95 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/2000

07/01/2000

03/01/2001

76,000

1,600

360,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$95,000

$2,000

$450,000

$547,000
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Napa

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Napa

Local Mtch
+ Fed $

Third St

Napa River

21C0012

04-928722

7/1/99 ERIC BOST:  PROJECT COSTS SHOWN ARE APPROVED.

$8,372,000Francis Bridge $1,172,000Total:

BRLS-5042(017)

3/23/97 06/01/19991,160,000PE
06/01/199912,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1998

07/01/1999

03/01/2001

1,160,000

12,000

7,200,000

EA:

Proj #:

CHANGED PROJECT # TO STPLF-5042 (017) FROM BRLO-5042(017).

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,450,000

$15,000

$9,000,000

$10,465,000

First St

Napa Creek

21C0096

04-928168

7/27/99 ERIC BOST:  COSTS ARE APPROVED AS SHOWN.

$3,648,800Just W Of West St $641,600Total:

BRLO-5042(012)

10/29/98 08/01/1999641,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/01/1996

10/01/1999

06/01/2003

639,200

18,400

2,991,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$799,000

$23,000

$3,739,000

$4,561,000
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Napa County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Napa

Local Mtch
+ Fed $

Lodi Lane

Napa River

21C0064

$443,2000.2 Mi W Silverado Trail
Total:

11/25/86 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1998

10/01/1998

04/01/2001

24,000

28,000

391,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$30,000

$35,000

$489,000

$554,000

Oakville Cross Rd

Napa River

21C0069

04-928133

$654,8000.5 Mi N/e Sr 29 $80,000Total:

BRLO-5921(010)

12/9/93 80,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/30/1996

02/01/2000

06/01/2000

113,600

20,000

521,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$142,000

$25,000

$651,500

$818,500
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St Helena

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Napa

Local Mtch
+ Fed $

Pope St

Napa River

21C0109

04-068951

$960,000Silverado Trail $155,866Total:

BRLO-5051(001)

12/9/93 05/01/1995155,866PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/15/1998

02/15/1999

07/01/1999

112,000

12,000

836,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$140,000

$15,000

$1,045,000

$1,200,000
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Brisbane

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Mateo

Local Mtch
+ Fed $

Tunnel Ave

Tunnel Ave Oh

35C0124

candidate project.  FR completed on 12-19-97. with sla recomending pe $125000, const.&ce $4700500.  First 488000 from seismic ret funds.

$3,860,400East Bayshore Blvd
Total:

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1998

05/01/1999

100,000

0

3,760,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$125,000

$4,700,500

$4,825,500
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San Mateo County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Mateo

Local Mtch
+ Fed $

Skyline Blvd

Crystal Springs Dam

35C0043

04-929115

4/20/99 M. LIM:  THIS PROJECT WAS OBLIGATED FOR P.E FOR $128,000 ON 5/26/87 AND PROG SUPP. NO. 21 WAS FULLY EXECUTED ON
6/26/87.  THERE HAD BEEN EXTENSIVE STUDIES FOR SECTION 106 ENVIRONMENTAL PROCEDURES.   THE COUNTY IS CURRENTLY
WORKING ON BIOLOGICAL OPINION WITH US FISH & WILDLIFE ON THE RED-LEGGED FROGS ISSUE.   THIS IS AN ACTIVE PROJECT.
4/20/99 ERIC BOST:  ADDITIONAL BRIDGE WIDENING MAY BE AN ISSUE.  NEED TO REVIEW JUSTIFICATION PRIOR TO AUTHORIZATION
CONSTRUCTION.
10/18/99 ERIC BOST:  FHWA TIME EXTENSION GRANTED TO 9/30/2000.  SEE FILE.

$2,316,0000.2 Mi S Crystal Sprng Rd $128,000Total:

BROS-0081(011)

11/25/86 128,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/22/1999

09/30/2000

09/30/2000

300,000

0

2,016,000

EA:

Proj #:

PROGRAMMED IN 1986.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$375,000

$0

$2,520,000

$2,895,000
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Woodside

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Mateo

Local Mtch
+ Fed $

Portola Rd

Alembique Cr

35C0055

$97,9200.25 Mi E Of Sh 84
Total:

5/13/94 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/2000

12/01/2001

16,000

0

81,920

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$20,000

$102,400

$122,400
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San Jose

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Clara

Local Mtch
+ Fed $

Wooster Ave

Silver Creek

37C0021

04-068344

$448,0000.2 Mi N/o Julian St $48,000Total:

BRLO-5005(016)

11/16/93 07/24/199548,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/24/1995

04/01/2000

48,000

0

400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$500,000

$560,000

Willow Glen Way

Guadalupe River

37C0211

04-927995

$849,600Near Creek Dr $128,000Total:

BRLS-5005(038)

4/24/95 03/12/1997128,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/12/1996

11/30/1999

04/01/2000

128,000

16,000

705,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$160,000

$20,000

$882,000

$1,062,000
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San Jose

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Clara

Local Mtch
+ Fed $

Mission Col Blvd

San Tomas Aquino Cr

37C0251

 FR completed on 8-7-97. with sla recomending pe $120,000, const.&ce$2,000,000.  city needs to justify project see sla’s fr memo.
r:  info from fr.  i received no request from loc ag.
candidate replacement project.

$1,696,000Near Agnew Rd
Total:

2/10/93 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/25/1993

01/01/1999

96,000

0

1,600,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$120,000

$2,000,000

$2,120,000
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Santa Clara County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Clara

Local Mtch
+ Fed $

Uvas Rd

Uvas Creek

37C0093

$1,120,0000.7 Mi N/o Watsonville Rd
Total:

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1999

01/01/2001

144,000

0

976,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$180,000

$1,220,000

$1,400,000

Stevens Cyn Rd

Stevens Creek

37C0576

04-928480

$348,2402.9 Mi S/o Mt Eden Rd $60,000Total:

BRLO-5937(046)

12/12/97 05/01/199960,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1997

03/01/2000

07/01/2000

60,000

28,000

260,240

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$35,000

$325,300

$435,300

Stevens Cyn Rd

Stevens Creek

37C0577

04-928481

$347,4403.2 Mi S/o Mt Eden Rd $60,000Total:

BRLO-5937(047)

9/26/97 60,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1997

03/01/2000

07/01/2000

60,000

28,000

259,440

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$35,000

$324,300

$434,300
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Solano County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Solano

Local Mtch
+ Fed $

Pleasants Valley R

Pleasants Creek

23C0008

04-928383

$937,6001.9 Mi S Of Putah Cr Rd $160,000Total:

BRLS-5923(028)

5/15/97 06/01/1999160,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/15/1997

04/01/2000

01/01/2001

160,000

8,000

769,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$200,000

$10,000

$962,000

$1,172,000

Pleasants Valley R

Pleasants Creek

23C0010

04-928395

$753,2801.2 Mi S Putah Cr Rd $136,000Total:

BRLS-5923(030)

10/29/98 06/01/1999136,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/06/1997

04/01/2000

01/01/2001

136,000

8,000

609,280

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$170,000

$10,000

$761,600

$941,600
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Solano County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Solano

Local Mtch
+ Fed $

Cook Lane

Barker Slough

23C0063

04-923145

3/11/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.  PE IS APPROVED FOR NOW.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 44.3.  OKAY TO USE FEDERAL HBRR
FUNDS.

$278,4000.1 Mi S Rte 13 $60,000Total:

BRLO-5923(041)

3/11/99 60,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/16/1999

02/01/2002

11/01/2002

60,000

16,000

202,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$20,000

$253,000

$348,000

Suisun Valley Rd

Suisun Creek

23C0076

10-105534

PE FUNDED WITH RSTP.  CONSTRUCTION FUNDED WITH HBRR.

$536,8000.35 Mi S Morrison Lane $106,000Total:

STPL-5923(006)

10/29/98 02/23/1996106,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/13/1993

10/01/1999

02/01/2000

106,000

20,000

410,800

EA:

Proj #:

PE FUNDED WITH RSTP.  CONSTRUCTION FUNDED WITH HBRR.  DO NOT CHANGE PREFIX WHEN CONSTRUCTION $ ARE AUTHORIZED. EBOST

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$132,500

$25,000

$513,500

$671,000
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Solano County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Solano

Local Mtch
+ Fed $

Suisun Valley Rd

Suisun Creek

23C0077

04-928112

$897,6000.4 Mi W June Williams Rd $144,000Total:

BRLS-5923(024)

10/29/98 05/29/1996144,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/15/1996

06/01/2000

11/01/2000

144,000

24,000

729,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$180,000

$30,000

$912,000

$1,122,000

Pleasants Valley R

Ulatis Creek

23C0095

04-928113

$489,5003.5 Mi N Foothill Dr $88,300Total:

BRLS-5923(025)

10/29/98 05/29/199688,300PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/1996

08/01/1999

01/01/2000

88,300

16,000

385,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$110,375

$20,000

$481,500

$611,875

Morrison Lane

Suisun Creek

23C0177

10-105884

$660,0000.1 Mi W Suisun Valley Rd $128,000Total:

BRLO-5923(013)

4/23/93 01/01/199492,000PE
07/01/199936,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1993

09/01/1999

02/01/2000

64,000

36,000

560,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$45,000

$700,000

$825,000
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Solano County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Solano

Local Mtch
+ Fed $

Mc Cormack Road

The Big Ditch

23C0179

04-923146

3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 47.3.  OKAY TO USE FEDERAL HBRR
FUNDS.

$270,1200.2 Mi E Rte 113 $60,000Total:

BRLO-5923(042)

3/11/99 60,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/16/1999

02/01/2002

11/01/2002

60,000

16,000

194,120

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$20,000

$242,650

$337,650

Shiloh Rd

No Name Creek

23C0180

04-928590

$324,8002.65 Mi S Rte 12 $53,600Total:

BRLO-5923(036)

10/17/95 53,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/30/1998

02/01/2001

11/01/2001

53,600

16,000

255,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$67,000

$20,000

$319,000

$406,000

Grizzly Island Rd

Hill Slough

23C0184

10-955597

$1,092,0001.3 Mi S Rte 12 $156,000Total:

BRLO-5923(021)

10/17/95 09/10/19970PE
09/10/19970RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/24/1995

10/01/1999

04/01/2000

156,000

4,000

932,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$195,000

$5,000

$1,165,000

$1,365,000
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Solano County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Solano

Local Mtch
+ Fed $

Flannery Road

The Big Ditch

23C0201

04-923189

$489,6000.7 Mi E Rte 113
Total:

BRLO-5923(045)

10/17/95 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/02/1998

02/01/2001

11/01/2001

96,800

16,000

376,800

EA:

Proj #:

THIS PROJECT WAS REASSIGNED FROM BRLO-5923 (044) EA# 04-923159L BECAUSE IT HAD THE SAME EA# AS A PARTNERSHIP PROJECT.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$121,000

$20,000

$471,000

$612,000

Page 62 Office of Local Programs October 25, 199936Br stat rep#1 ByBrNoRPT NM:
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Sonoma County

04District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Sonoma

Local Mtch
+ Fed $

Grange Rd

Matanzas Creek

20C0232

04-927636

$1,616,400S Of Bennett Valley Rd $146,400Total:

BRLO-5920(020)

2/27/95 03/20/1997146,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/27/1995

02/27/2000

04/01/2002

146,400

100,000

1,370,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$183,000

$125,000

$1,712,500

$2,020,500
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Monterey County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Monterey

Local Mtch
+ Fed $

Crazy Horse Road

Gabilan Creek

44C0109

05-141014

PE FUNDS OBLIGATED = $50,000
RC SLAB.32’W*62L.

$452,0000.15 Mi S San Juan Grade $40,000Total:

BRLO-5944(011)

2/17/93 40,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/17/1993

04/01/1998

01/01/2000

40,000

24,000

388,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$50,000

$30,000

$485,000

$565,000

Schulte Rd

Carmel River

44C0115

05-141004

PE FUNDS OBLIGATED  = $175,000

$1,180,0000.3 Mi S/o Carmel Valy Rd $335,200Total:

BRLO-5944(010)

2/17/93 09/01/1999335,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1993

03/01/1999

140,000

0

1,040,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$175,000

$1,300,000

$1,475,000
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Hollister

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Benito

Local Mtch
+ Fed $

Fallon Rd

Santa Anna Creek

43C0032

CITY/COUNTY CO-OP. PROJECT           COUNTY ADMINISTERED
05-929529, BRMM-Z368(001). CONSTR COST INCREASE ESTIMATED BY BILL TYLER. CO280K FOR CONSTRUCTION WAS YEARS OLD.

$529,9630.5 Mi E Of Sh 156
Total:

1/7/88 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/30/1998

03/13/1991

11/01/1999

72,363

17,600

440,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$90,454

$22,000

$550,000

$662,454
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San Benito County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Benito

Local Mtch
+ Fed $

South Side Rd

Tres Pinos Creek

43C0006

$760,200Near Junction W/ River Rd
Total:

10/9/85 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/05/1999

05/05/1999

04/01/1999

48,000

16,000

696,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$20,000

$870,250

$950,250

Fairview Rd

Arroyo Dos Picachos Cr

43C0009

$223,600East Rosa Morada Rd
Total:

1/7/88 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/30/1999

04/30/1999

36,000

0

187,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$45,000

$234,500

$279,500
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San Benito County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Benito

Local Mtch
+ Fed $

San Juan Hwy

San Juan Creek

43C0024

05-141164

COMBINED  43C0024 AND 43C0025. COSTS SHOWN IN 43C0024.

$380,0000.7 Mi S Anzar Rd $92,800Total:

BRLS-5943(010)

9/8/93 05/15/199592,800PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/15/1995

06/01/1999

09/01/1999

92,800

8,000

279,200

EA:

Proj #:

CO. PROJ 648

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$116,000

$10,000

$349,000

$475,000

San Juan Hwy

Branch San Juan Creek

43C0025

05-141164

combined  43C0024 and 43c0025. costs shown in 43C0024.

$00.6 Mi S Anzar Rd $92,800Total:

BRLS-5943(010)

1/4/90 05/15/199592,800PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/1999

0

0

0

EA:

Proj #:

CO. PROJ 648

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:
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San Benito County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Benito

Local Mtch
+ Fed $

Panoche Road

Tres Pinos Creek

43C0027

05-141824

$324,40012 Mi W Little Panoche Rd $52,000Total:

BRLS-5943(013)

8/8/94 52,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1994

08/31/1994

05/01/2000

41,600

8,600

274,200

EA:

Proj #:

CO. PROJ. 656

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$52,000

$10,750

$342,750

$405,500

Panoche Rd

Tres Pinos Creek

43C0028

$276,0008 Mi W Little Panoche Rd
Total:

8/8/94 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/1999

04/01/1999

04/01/1999

36,000

24,000

216,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$45,000

$30,000

$270,000

$345,000
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San Benito County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Benito

Local Mtch
+ Fed $

Cienega Rd

Pescadero Creek

43C0030

05-141154

BRLS-5943(009)
DAMAGED IN LATEST STORM, PER DISTRICT,2-98.
COST FROM 1993 ESTIMATE.

$139,20012 Mi S Union Rd $25,600Total:

BRLS-5943(009)

9/8/93 25,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/22/1993

10/01/1999

25,600

0

113,600

EA:

Proj #:

CO. PROJ. 649

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$32,000

$142,000

$174,000

Rosa Morada Rd

Arroyo Dos Picachos

43C0041

05-141854

INCLUDES 43C0041, DOOLING RD ,ARROYO DOS PICHACHOS AND 43C0042 ROSA MOADA,ARROYO DOS PICHACHOS .  43C0042 WAS
SCOURED IN LATEST STORM &MAY BE REPLACED NOW RATHER THAN REHAB.  AWARD DATE ESTI,  IS DELAYED. AE WILL DETERMINE
EXTENT OF BR COSTS.

$164,0000.6 Mi E Fairview Rd $12,000Total:

BHLO-5943(017)

8/8/94 12,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1999

09/01/2001

0

3,200

160,800

EA:

Proj #:

CO. PROJ. 665

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt: $4,000

$201,000

$205,000
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San Benito County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Benito

Local Mtch
+ Fed $

Dooling Rd

Arroyo Dos Picachos

43C0042

05-141854

Includes 43C0041, and 43C0042 .  cost shown under 43C0041. 43C0042 was damaged in latest storm and may be replaced now rather than rehab.
award date esti,  is delayed but no date given. BHLO-5943(017)

$0East Rosa Morada Rd $12,000Total:

BHLO-5943(017)

8/8/94 12,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/2001

0

0

0

EA:

Proj #:

CO. PROJ. 665

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

Lone Tree Rd

Arroyo Dos Picachos

43C0043

05-141834

2-98 DISTRICT.  IN PE PROCESS, SELECTING DESIGN CONSULTANT.

$164,0002.5 Mi E Fairview Rd $27,200Total:

BRLO-5943(014)

8/8/94 27,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/24/1994

06/01/1998

10/01/1999

27,200

12,000

124,800

EA:

Proj #:

CO. PROJ. 657

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$34,000

$15,000

$156,000

$205,000
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San Benito County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Benito

Local Mtch
+ Fed $

Nash Rd

San Benito River

43C0048

2-98 DISTRICT:  PE CONSULTANT SELECTED.  NO CONTRACT YET.

$1,442,5600.1 Mi W Of Line Rd
Total:

1/24/94 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/15/1994

07/15/1994

09/01/1999

136,000

4,000

1,302,560

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$170,000

$5,000

$1,628,200

$1,803,200

Limeklin Rd

Pescadero Creek

43C0054

$248,0000.1 Mi S Cienega Rd
Total:

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1998

06/01/1998

01/01/2000

36,000

16,000

196,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$45,000

$20,000

$245,000

$310,000
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Arroyo Grande

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Luis Obispo

Local Mtch
+ Fed $

Bridge St

Arroyo Grande Creek

49C0196

05-929831

7/6/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 13.1.  OKAY TO USE FEDERAL HBRR
FUNDS.

$349,9520.1 Mi S Of S.r. 227 $29,952Total:

BHLO-5199(005)

5/1/98 05/01/199829,952PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/01/1998

07/01/2000

29,952

0

320,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$37,440

$400,000

$437,440
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Atascadero

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Luis Obispo

Local Mtch
+ Fed $

Santa Lucia Road

Graves Creek

49C0164

05-141914

$296,000Liano Rd $40,000Total:

BRLO-5423(006)

8/9/94 01/28/199840,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/28/1994

06/01/1999

12/15/1999

40,000

16,000

240,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$50,000

$20,000

$300,000

$370,000

Garcia Rd

Branch Of Graves Creek

49C0383

05-929516

9/22/99 ERIC BOST:  TIME EXTENSION APPROVED.  SEE FILE.

$231,6800.23 Mi N Of Del Rio Rd $71,680Total:

BROS-0079(018)

3/1/90 03/01/199067,680PE
03/01/19904,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1990

03/01/1990

09/01/2000

67,680

4,000

160,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$84,600

$5,000

$200,000

$289,600
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San Luis Obispo

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Luis Obispo

Local Mtch
+ Fed $

Cayucos Creek Rd

Cayucos Creek

49C0248

05-929979

$229,6001.9 Mi N Of Cayucos $56,800Total:

BRLO-5949(033)

10/29/98 56,800PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/30/1998

10/01/2000

05/01/2003

56,800

12,000

160,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$71,000

$15,000

$201,000

$287,000

Union Rd

Dry Creek

49C0300

05-929965

$184,000Branch Rd And Geneseo Rd $23,200Total:

BRL-5949(030)

4/1/98 02/17/199823,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/09/1998

10/01/2000

05/01/2003

23,200

4,000

156,800

EA:

Proj #:

97/98 HBRR-- BRIDGE WAS ON PREVIOUS LIST AND STR MTN & J.HARE THINKS IT SHOULD BE REPLACED. 

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$29,000

$5,000

$196,000

$230,000
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San Luis Obispo County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Luis Obispo

Local Mtch
+ Fed $

San Simeon Crk Rd

San Simeon Creek

49C0101

05-929710

$346,8003.7 Mi E Sr 1 $54,800Total:

BRLO-5949(019)

6/12/95 11/06/199654,800PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1996

04/01/2001

04/01/2002

54,800

12,000

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$68,500

$15,000

$350,000

$433,500

Las Pilitas Rd

Salinas River

49C0190

05-929832

$719,2001.5 Mi E Of Pozo Rd $119,200Total:

BRLO-5949(021)

10/29/98 08/04/1997119,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/05/1996

08/04/1997

02/01/2001

109,600

9,600

600,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$137,000

$12,000

$750,000

$899,000

San Simeon Crk Rd

San Simeon Creek

49C0252

05-927066

$456,0002.65 Mi E Sr 1 $65,600Total:

BRLO-5949(009)

6/8/93 65,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/16/1993

01/01/2001

65,600

0

390,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$82,000

$488,000

$570,000
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San Luis Obispo County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Luis Obispo

Local Mtch
+ Fed $

Moonstone Beach Dr

Leffingwell Creek

49C0338

05-929921

$1,376,0000.2 Mi S Of Sh 1 $176,000Total:

BRL-5949(027)

1/25/96 176,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1996

07/01/2002

176,000

0

1,200,000

EA:

Proj #:

1996/97 COUNTY SELECTION

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$220,000

$1,500,000

$1,720,000
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Santa Barbara

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Barbara

Local Mtch
+ Fed $

De La Vina St

Mission Cr

51C0244

05-927063

PE AUTHORIZED 1988.  MAY NEED TO WITHDRAW FUNDS.

$384,0000.1 Mi N Alamar St $31,200Total:

BRM-H005(002)

3/12/88 31,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/18/1988

01/01/2003

28,800

0

355,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$36,000

$444,000

$480,000

Cota St

Mission Creek

51C0246

05-927062

$242,400Betwn Bath & Dela Vina St $32,000Total:

BRLS-5007(002)

9/15/92 32,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/20/1993

10/01/1999

04/01/2002

44,000

24,000

174,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$55,000

$30,000

$218,000

$303,000

De La Vina St

Mission Cr

51C0247

05-927061

$660,800Intx Dela Vina & Haley St $52,000Total:

BRLS-5007(001)

9/18/92 52,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1993

01/01/1999

04/01/2000

52,000

64,000

544,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$65,000

$80,000

$681,000

$826,000
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Santa Barbara

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Barbara

Local Mtch
+ Fed $

Chapala St

Mission Creek

51C0250

05-141924

$574,000At Yanonali St $100,000Total:

BRLS-5007(012)

8/9/94 100,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/03/1994

08/31/1998

06/30/2001

100,000

10,000

464,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$125,000

$12,500

$580,000

$717,500
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Santa Barbara County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Barbara

Local Mtch
+ Fed $

Cathedral Oaks Rd

San Antonio Creek

51C0001

3/2/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 32.2.  OKAY TO USE FEDERAL HBRR
FUNDS.
5/6/99 ERIC BOST:  COUNTY INDICATED THAT THIS BRIDGE IS A MANDATORY SEISMIC BRIDGE SUBJUECT TO REPLACEMENT.  IF TRUE,
USE HBRR FUNDS FOR REPLACEMENT, BUT NOT PROGRAMMED UNDER HBRR.  PROGRAMMED UNDER SEISMIC RETROFIT.

$528,000Turnpike Road
Total:

3/9/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

04/01/2000

96,000

0

432,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$120,000

$0

$540,000

$660,000

Puente Dr

Atascadero Creek

51C0058

05-929988

$445,6000.36 Mi S Of Hollster Av $72,800Total:

BRL-5951(043)

10/29/98 10/01/199872,800PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1998

09/01/1999

04/01/1999

72,800

4,000

368,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$91,000

$5,000

$461,000

$557,000
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Santa Barbara County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Barbara

Local Mtch
+ Fed $

Old Coast Hwy

Nojoqui Creek

51C0113

05-141934

$258,4000.6 Mi South Of S.h. 101 $46,400Total:

BRLS-5951(021)

8/9/94 03/04/199646,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1994

07/01/2000

42,400

0

216,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$53,000

$270,000

$323,000

Hollister Ave

Elwood Oh (sptco)

51C0130

05-929880

$3,060,400South Of S.h. 101 $160,000Total:

BRLF-5951(040)

10/29/98 160,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/31/1997

12/01/1999

160,000

0

2,900,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$200,000

$3,625,500

$3,825,500

Calle Real

San Jose Cr

51C0156

05-929762

$960,0000.5 Mi W Patterson Ave $136,000Total:

BRL-5951(032)

11/27/95 06/12/1996136,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/01/1996

08/31/1997

04/01/1999

136,000

40,000

784,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$170,000

$50,000

$980,000

$1,200,000
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Santa Barbara County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Barbara

Local Mtch
+ Fed $

University Dr

Maria Ygnacio Creek

51C0219

05-929761

$577,4400.25 Mi E Patterson Ave $102,400Total:

BRL-5951(031)

11/27/95 06/12/1996102,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/31/1996

06/01/1999

01/01/1999

102,400

4,000

471,040

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$128,000

$5,000

$588,800

$721,800

Jonata Park Rd

Zaca Creek

51C0225

05-929595

THE  BRIDGE IS ON THE NATIONAL REGISTER OF HISTORIC PLACES. AS A RESULT, SUBSTANTIALLY MORE TIME IS REQUIRING FOR
ENVIRONMENTAL DOCUMENTATION.

$206,4002.4 Mi N Sh 246 $38,400Total:

BROS-0083(016)

3/27/90 10/26/199238,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/31/1992

04/01/1999

38,400

0

168,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$48,000

$210,000

$258,000
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Santa Cruz County

05District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Santa Cruz

Local Mtch
+ Fed $

Kings Cr Rd

Kings Creek

36C0066

05-929950

NEED COST ESTIMATES AND SCHEDULE OF OTHER PHASES.

$512,0001.9 Mi Ne Of Sr 9 $112,000Total:

BRLO-5936(027)

1/29/98 07/01/1998112,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1997

12/01/1999

112,000

0

400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$140,000

$500,000

$640,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Clovis

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Nees Ave

Dry Creek

42C0491

9/21/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 18.3.  OKAY TO USE FEDERAL HBRR
FUNDS.

$372,0000.32 Mi W Marion Ave
Total:

9/21/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1999

10/01/1999

03/01/2000

64,000

16,000

292,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$20,000

$365,000

$465,000
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Fresno County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Goodfellow Ave

Kings Riv Slough

42C0008

06-929830

$501,152.25 Mi E Of Macdonough $60,000Total:

BRLO-5942(075)

10/29/98 60,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1996

09/01/2000

09/01/2000

62,400

8,000

430,752

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$78,000

$10,000

$538,440

$626,440

Huntington Rd

Balsam Creek

42C0062

06-929635

CONSTRUCTION COSTS NEARLY DOUBLED.  CHECK CONSTRUSTION COSTS BEFORE AUTHORIZATION.
6/28/99 ERIC BOST:  REQUEST REVISED FIELD REVIEW FORM PRIOR TO AUTHORIZING ADDITIONAL PHASES OF WORK.

$935,0404.14 Mi North Of S.h. 168 $153,920Total:

BRLO-5942(047)

10/29/98 153,920PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/04/1995

02/28/2000

153,920

40,000

741,120

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$192,400

$50,000

$926,400

$1,168,800
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Fresno County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Millerton Road

Little Dry Creek

42C0268

06-927193

THIS PROJECT IS ELIGIBLE FOR REHAB ONLY.  LOCAL AGENCY MUST PERFORM DETAILED COST ANALYSIS TO JUSTIFY REPLACEMENT
RATHER THAN REHAB.  STRUCTURES MUST APPROVE ESTIMATE.

3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 73.4.  OKAY TO USE FEDERAL HBRR
FUNDS.

$276,0001.8 Mi E Of Auberry Rd $29,840Total:

BRLO-5942(114)

3/9/99 29,840PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/18/1999

07/01/1999

01/01/2000

48,000

20,000

208,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$25,000

$260,000

$345,000

Dunlap Rd

Mill Creek

42C0273

06-929638

$462,960At Orchard Drive $82,640Total:

BRLO-5942(050)

10/29/98 09/01/199982,640PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/17/1996

01/01/2000

01/15/2000

82,640

10,400

369,920

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$103,300

$13,000

$462,400

$578,700
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Fresno County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Riverbend Ave

Fresno Canal

42C0304

06-929831

$290,720.19 Mi N/o Olive Ave $52,000Total:

BRLO-5942(076)

10/29/98 52,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1996

06/22/1999

52,000

0

238,720

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$65,000

$298,400

$363,400

Cedar Ave

Liberty Ditch

42C0315

06-929641

3/1/99 ERIC BOST:  ON 8/97 FHWA EBL, SR=31.4.

$135,6000.08 Mi N/o Coleman Ave $24,240Total:

BRLO-5942(053)

5/1/95 24,240PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/11/1996

06/30/1999

24,240

0

111,360

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$30,300

$139,200

$169,500
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Fresno County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Bass Ave

Outside Canal

42C0400

06-927194

$276,0001.3 Mi Ne Of Sh33 $56,000Total:

BRLO-5942(115)

10/29/98 56,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/15/1999

07/01/2000

01/01/2001

56,000

20,000

200,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$70,000

$25,000

$250,000

$345,000

Howard Ave

Dry Creek Canal

42C0487

06-927192

2/23/99 ERIC BOST:  NOT ON EBL.  CAN’T USE FHWA FUNDS.
6/28/99 ERIC BOST:  REVERSE ABOVE.  SEE FILE.

$254,3200.17 Mi S/o North Ave $26,320Total:

BRLO-5942(113)

1/16/97 26,320PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/13/1999

07/01/2000

01/01/2001

26,320

20,000

208,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$32,900

$25,000

$260,000

$317,900

Howard Ave

Dry Creek Canal

42C0488

06-927191

$268,0000.8 Mi S/o North Ave $26,320Total:

BRLO-5942(112)

1/16/97 26,320PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/15/1999

07/01/2000

01/01/2001

48,000

20,000

200,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$25,000

$250,000

$335,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Fresno County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Oliver Ave

Fowler Switch Canal

42C0530

06-929643

$293,0401.0 Mi N Of Sh 180 $37,040Total:

BRLO-5942(055)

10/29/98 37,040PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/11/1996

06/18/1999

37,040

0

256,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$46,300

$320,000

$366,300

Howard Ave

Crescent Ditch

42C0548

06-927168

$268,0000.26 Mi N Mt Whitney Ave $38,400Total:

BRLO-5942(106)

10/29/98 08/01/199938,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/28/1999

07/01/1999

06/15/2000

48,000

20,000

200,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$25,000

$250,000

$335,000

Zediker Ave

Cole Slough

42C0559

06-929835

$196,800At South Ave $35,200Total:

BRLO-5942(080)

10/29/98 35,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1996

05/15/2000

35,200

0

161,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$44,000

$202,000

$246,000
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Fresno County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Fowler Ave

Big Dry Creek

42C0571

06-929833

$191,2000.3 Mi North Of Copper Av $34,400Total:

BRLO-5942(078)

10/29/98 34,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1996

06/22/1999

34,400

0

156,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$43,000

$196,000

$239,000
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Sanger

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Fresno

Local Mtch
+ Fed $

Greenwood Ave

Fowler Switch Canal

42C0584

06-273214

3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 44.7.  OKAY TO USE FEDERAL HBRR
FUNDS.

$480,000S10 Church Ave $19,200Total:

BRLS-5197(001)

3/9/99 0PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1999

10/01/1999

32,000

0

448,000

EA:

Proj #:

BR. NO. 42C-0584

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$560,000

$600,000
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Kern County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Kern

Local Mtch
+ Fed $

Erskine Crk Rd

Borel Canal

50C0194

$279,200East Of Edna St
Total:

12/28/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1999

12/01/2000

32,000

0

247,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$309,000

$349,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Kings County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Kings

Local Mtch
+ Fed $

Excelsior Ave

South Fork Peoples Ditch

45C0057

2/26/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 40.6.  OKAY TO USE FEDERAL HBRR
FUNDS.

$216,000Nr 7th Ave
Total:

3/9/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

06/01/1999

32,000

0

184,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$0

$230,000

$270,000

Niles Ave

Middle Branch Cross Crk

45C0085

06-927114

3/22/99 ERIC BOST:  BRIDGE WAS NOT ON THE FEDERAL REJECT LIST.  BRIDGE IS SD AND SR=41.8.  PROCEED WITH PE.

$324,0000.4 Mi W Of 9th Ave $32,000Total:

BRLO-5945(042)

3/9/99 32,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

06/01/1999

48,000

0

276,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$345,000

$405,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Kings County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Kings

Local Mtch
+ Fed $

Grangeville Blvd

Melga Canal

45C0109

PROJECT IS ELIGIBLE.  SEE FILE.

$216,0000.5 Mi W/o 6th Ave
Total:

1/7/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

06/01/1999

32,000

0

184,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$230,000

$270,000

Laurel Ave

Kings River

45C0114

3/2/99 ERIC BOST:  BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL
APPEAR ON THE 99/2000 FHWA EBL.
3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 35.1.  OKAY TO USE FEDERAL HBRR
FUNDS.

$540,0000.65 Mi W Of 21st Ave
Total:

3/9/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

06/01/1999

80,000

0

460,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$575,000

$675,000
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Madera County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Madera

Local Mtch
+ Fed $

Road 28

Cottonwood Creek

41C0006

06-272634

$425,6000.6 Mi N Of Ave 10 $36,000Total:

BRLO-5941(004)

4/21/93 36,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/21/1997

08/01/2000

36,000

0

389,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$45,000

$487,000

$532,000

C R 13

Berenda Slough

41C0142

06-272654

6/25/99 ERIC BOST:  REQUESTED/RESERVED/TARGET $ AND SCHEDULE APPROVED.

$468,800At Avenue 19 $56,000Total:

BRLO-5941(006)

4/21/93 56,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/21/1997

05/01/2000

56,000

0

412,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$70,000

$516,000

$586,000
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Madera County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Madera

Local Mtch
+ Fed $

Road 17.5

Berenda Creek

41C0144

06-272644

6/25/99 ERIC BOST:  REQUESTED/RESERVED/TARGET $ AND SCHEDULE APPROVED.

$179,3600.2 Mi N Of Ave 17.5 $28,000Total:

BRLO-5941(005)

4/20/93 28,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/21/1997

01/01/2000

07/01/2000

24,000

8,000

147,360

EA:

Proj #:

WE RECEIVED THE RESOLUTION FOR "ESTABLISHMENT OF NECESSITY & FINDING OF SIGNIFICANCE" ON 09-05-97.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$30,000

$10,000

$184,200

$224,200

Avenue 15

Little Dry Creek

41C0158

06-929896

6/25/99 ERIC BOST:  REQUESTED/RESERVED/TARGET $ AND SCHEDULE APPROVED.

$235,5201.5 Mi West Of S.h. 41 $25,600Total:

BRLO-5941(018)

3/10/94 25,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/18/1997

10/01/1999

25,600

0

209,920

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$32,000

$262,400

$294,400
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Madera County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Madera

Local Mtch
+ Fed $

Cedar Valley Dr

Lewis Fork Fresno River

41C0189

06-929895

6/25/99 ERIC BOST:  REQUESTED/RESERVED/TARGET $ AND SCHEDULE APPROVED.

$205,6001.3 Mi Nw State Rt 41 $24,800Total:

BRLO-5941(017)

3/10/94 24,800PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/18/1997

07/01/1999

24,800

0

180,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$31,000

$226,000

$257,000
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Porterville

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tulare

Local Mtch
+ Fed $

Main St

Tule River

46C0075

06-929614

6/28/99 ERIC BOST:  COSTS APPROVED.  SCHEDULE NEEDS TO BE UPDATED.

$3,244,0000.3 Mi. N Of Sr 190 $80,000Total:

BRL-5122(016)

10/29/98 80,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/29/1998

07/01/1999

11/01/1999

428,000

16,000

2,800,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$535,000

$20,000

$3,500,000

$4,055,000

Road 244 (jaye St)

Tule River

46C0099

2/23/99 ERIC BOST:  SR>50.  NOT ELIGIBLE FOR REPLACEMENT UNLESS DETAIL COST ESTIMATES JUSTIFY.
4/13/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 76.7.  OKAY TO USE FEDERAL HBRR
FUNDS.
6/29/99 ERIC BOST:  NO SCHEDULE PROVIDED.  SCOPE AND AMOUNTS NOT APPROVED.  NEED FIELD REVIEW FORM.

$3,532,0000.4 Mi N Of Sr 190
Total:

3/9/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1999

11/01/1999

07/01/2001

320,000

12,000

3,200,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$400,000

$15,000

$4,000,000

$4,415,000
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Tulare County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tulare

Local Mtch
+ Fed $

A404

Cottonwood Creek

46C0118

06-272924

6/25/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 33.4.  OKAY TO USE FEDERAL HBRR
FUNDS.

PROJECT WAS DROPPED 1/28/98.  REACTIVATED 6/25/99.

$300,0000.1 Mi W Of Sr 245
Total:

BRLO-5946(006)

6/25/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1999

06/01/2000

04/01/2001

26,400

1,040

272,560

EA:

Proj #:

THIS BRIDGE WAS FIELD REVIEWED IN 1993. AT THAT TIME THE COUNTY WAS INFORMED TO INCLUDE THE BRIDGE IN THEIR TIP DOC. THE PROJECT WAS
NOT INCLUDED IN THE TIP AND THERE WAS NO FORMAL REQUEST FOR AUTHORIZATION FOR THIS PROJECT.
MARSH VIERA FORM THE COUNTY HAD CALLED ON 1-28-98 AND INFORMED ME THAT THIS PROJECT IS 3-4 YEARS AWAY. SHE ASKED ME TO DROP THIS
PROJECT AT THIS TIME AND WHEN THEY ARE READY THEY APPLY FOR IT AGAAN.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$33,000

$1,300

$340,700

$375,000

M319

S Fk Kaweah River

46C0119

3/22/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 25.6.  OKAY TO USE FEDERAL HBRR
FUNDS.

$284,8000.2 Mi S Of M348 Total:

8/6/93 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/2000

04/01/2002

28,800

0

256,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$36,000

$320,000

$356,000
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Tulare County

06District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tulare

Local Mtch
+ Fed $

M469

Dry Creek

46C0121

06-272784

6/25/99 ERIC BOST:  REQUESTED/RESERVED/TARGET $ AND SCHEDULE APPROVED.

$400,0001.7 Mi Se Of Rd M465 $30,400Total:

BRLO-5946(004)

4/22/93 30,400PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1993

04/23/1999

06/01/2000

30,400

6,400

363,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$38,000

$8,000

$454,000

$500,000

Road 120

Deer Creek

46C0185

6/25/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 33.7.  OKAY TO USE FEDERAL HBRR
FUNDS.

$464,0000.42 Mi N Of Ave 64
Total:

8/6/93 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/01/1999

07/01/1999

06/01/2001

36,000

12,000

416,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$45,000

$15,000

$520,000

$580,000
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Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

The Old Road

Santa Clara River

53C0327

07-464694

7/12/99 ERIC BOST:  PENDING CONSTRUCTION OF CALTRANS PROJECT.  SEE FILE.  COSTS/SCOPE APPROVED.

$3,693,6001/4 Mi N Magic Mtn Pkwy $400,000Total:

BHLO-5953(049)

10/17/94 400,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/17/1994

05/01/2003

400,000

0

3,293,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$500,000

$4,117,000

$4,617,000

Soledad Cyn Rd

Santa Clara Riv Br

53C0488

07-464594

7/12/99 ERIC BOST:  COSTS AND SCOPE APPROVED.

$1,911,2000.3 Mi E Agua Dulce Cy Rd $160,000Total:

BRLS-5953(045)

4/12/93 05/01/1995160,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/1995

07/01/2001

350,400

0

1,560,800

EA:

Proj #:

92/93 PROJECT, ORIG AD DEADLING 5/95 CO SAYS NOW 9/96; 6/96 REQUEST EXTENSION TO 3/97.  GRANTED 6/96 HGB

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$438,000

$1,951,000

$2,389,000
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Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Soledad Cyn Rd

Bee Canyon Wash

53C0490

07-929097

7/12/99 ERIC BOST:  PE AUTHORIZED 9/28/89.  FHWA TIME EXTENSION APPROVED THRU 3/1/2001.

$513,3605-1/2 Mi E Of Sierra Hwy $113,520Total:

BRRS-Q065(005)

6/26/89 03/02/1993113,520PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/30/1993

03/01/2001

03/01/2001

105,760

16,000

391,600

EA:

Proj #:

DO NOT AUTHORIZE CONSTRUCTION ON THIS PROJECT NUMBER.  IT USES CRP FUNDS.  CREATE A NEW PROJECT WITH NEW EA FOR CONSTRUCTION.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$132,200

$20,000

$489,500

$641,700

Lake Vista Dr

Malibu Lake (medea Crk)

53C0935

07-161304

7/12/99 ERIC BOST:  PROJECT COSTS APPROVED.

$800,0001500' S Mulholland Hwy $44,000Total:

BRLO-5953(041)

8/19/93 44,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1998

04/30/2000

184,000

0

616,000

EA:

Proj #:

92/93 PROJECT/ ORIG AD DEADLINE 9/95, CO SAYS 4/96 EXT REQUESTED 6/96 TO 10/97 ENV PROCESS;  GRANTED 6/96 HGB

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$230,000

$770,000

$1,000,000
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Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Old Topanga Rd

Topanga Creek

53C0963

07-466434

7/13/99 ERIC BOST:  COSTS SHOWN ARE APPROVED.

$229,6000.1 Mi S/o Topanga Sky Dr $32,000Total:

BRLO-5953(100)

8/24/94 32,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1994

02/01/2000

32,000

0

197,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$247,000

$287,000

Shinn Rd

San Antonio Creek

53C0971

07-927737

7/29/99 ERIC BOST:  COSTS APPROVED.

$788,0000.2 Mi N/e Mt Baldy Road $72,000Total:

BRLO-5953(124)

6/19/95 72,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/18/1995

03/01/2000

144,000

0

644,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$180,000

$805,000

$985,000
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Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Old Topanga Cyn Rd

Red Rock Creek

53C0979

07-464724

7/13/99 ERIC BOST:  COST INCREASES APPROVED.

$570,0801.9 Mi N/o Topanga Cyn Bl $44,000Total:

BRLO-5953(052)

11/22/93 44,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/08/1994

02/01/2000

109,600

0

460,480

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$137,000

$575,600

$712,600

Old Topanga Cyn Rd

Old Topanga Creek

53C0980

07-927072

$340,0001.4 Mi W/o Topanga Cyn Bl $48,000Total:

BRLO-5953(165)

7/1/96 48,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1996

04/01/2000

48,000

0

292,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$365,000

$425,000

Fitch Avenue

Mint Canyon Wash

53C0986

07-927384

$540,000300' W Of Sierra Hwy $80,000Total:

BRLO-5953(200)

10/29/98 80,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1997

05/01/2001

80,000

0

460,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$575,000

$675,000
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Los Angeles County

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Aliso Canyon Rd

Aliso Canyon Cr

53C1007

07-927738

7/29/99 ERIC BOST:  COSTS APPROVED.

$792,0002 M W Angeles For Hwy $64,000Total:

BRLO-5953(125)

6/19/95 64,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1998

06/01/1998

164,000

0

628,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$205,000

$785,000

$990,000

Chiquito Canyon Rd

San Martinez Chiquito Cr

53C1782

07-927071

7/29/99 ERIC BOST:  PE IS AUTHORIZED BUT NOT SHOWN DUE TO DATA ENTRY ERROR IN FADS.  SYSTEM IS BEING FIXED.  EA TO BE
CHANGED.

$202,4003 Mi W Golden State Frwy
Total:

BRLS-5953(164)

5/13/96 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/01/1996

02/01/2001

32,000

0

170,400

EA:

Proj #:

7/29/99 - EBOST:  PROJECT NUMBER IS KEYED AS 5393(164) IN FADS.  NEED TO ESTABLISH NEW EA FOR THIS PROJECT AND REOBLIGATE FUNDS.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$213,000

$253,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Montebello

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

Beverly Blvd

Rio Hondo,grant Rec Area

53C0086

07-161424

7/12/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 13.1.  OKAY TO USE FEDERAL HBRR
FUNDS.

$6,312,0000.4 Mi W/o Paramnt Blvd. $400,000Total:

BRLS-5247(001)

3/29/93 05/01/1995400,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1994

05/31/2000

400,000

0

5,912,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$500,000

$7,390,000

$7,890,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Santa Monica

07District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Los Angeles

Local Mtch
+ Fed $

California Incline

Pacific Coast Hwy(bluff)

53C0543

07-464604

7/27/99 ERIC BOST:  COSTS APPROVED.

$4,852,7650.1 Mi S Pacific Coast H $220,000Total:

BRLS-5107(002)

11/22/93 220,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/01/1999

03/01/2001

582,331

0

4,270,434

EA:

Proj #:

LETTER FROM AGENCY 3/12/96,INDICATING DELAY IN PS EXECUTION. THEY   WILL SUBMIT REQUEST FOR PS ONCE THEY HAVE DESIGN CONTRACTS
READY.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$727,914

$5,338,042

$6,065,956
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Riverside County

08District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Riverside

Local Mtch
+ Fed $

River Rd

Santa Ana River

56C0017

08-924095

ON OSM&I EBL 95/96, SR=29.0.
7/29/99 ERIC BOST:  COSTS SUBJECT TO ENVIRONMENTAL REPORT.  REPLACEMENT PROJECT RESOLVES SEISMIC RETROFIT
PROBLEMS.

$7,900,0000.27 Mi N Of Bluff St. $240,000Total:

BRL-5956(078)

4/1/96 09/16/1996240,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/06/1999

11/01/1999

07/01/2000

940,000

160,000

6,800,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,175,000

$200,000

$8,500,000

$9,875,000

Stetson Ave

Hemet Channel

56C0262

08-924096

7/28/99 ERIC BOST:  PROJECT IN LIMBO DUE TO COUNTY/CITY ANNEXATION ISSUE. SEE FILE.

$60,0000.8 Mi W Sanderson Ave $60,000Total:

BRL-5956(079)

4/1/96 09/16/199660,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/16/1996 60,000

0

0

EA:

Proj #:

BRD MTN REINSPECTED -- RATING CHANGED FROM 58 TO 41

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$75,000
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Grand Terrace

08District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Bernardino

Local Mtch
+ Fed $

Barton Rd

W Barton Rd Oh (sprr)

54C0379

08-411944

INCLUDES SEISMIC FUNDS

$940,8000.25 Mi W Route 215 $44,260Total:

BRSTPLZ-5421(002
)

1/28/97 07/01/199944,260PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/1999

01/01/1999

05/01/1999

84,000

40,000

816,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$105,000

$50,000

$1,021,000

$1,176,000
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Redlands

08District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Bernardino

Local Mtch
+ Fed $

Orange Street

Santa Ana River

54C0594

08-924144

$3,307,360 $32,000Total:

BRLS-5083(003)

10/29/98 04/21/199732,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/10/1999

08/01/2000

324,160

0

2,983,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Unkn UnknSys Flags:

Replace (HBRR) 80%
Drop Dt:

$405,200

$3,729,000

$4,134,200
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Redlands

08District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Bernardino

Local Mtch
+ Fed $

Alabama Street

Santa Ana River

54C0643

08-924145

$7,011,200 $32,000Total:

BRLS-5083(004)

10/29/98 04/21/199732,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/01/1999

08/01/2000

402,400

0

6,608,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Unkn UnknSys Flags:

Replace (HBRR) 80%
Drop Dt:

$503,000

$8,261,000

$8,764,000
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San Bernardino County

08District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Bernardino

Local Mtch
+ Fed $

Beaumont Ave

San Timoteo Wash

54C0370

08-955758

$644,0000.5 Mi W San Timoted Cyn $8,000Total:

BRL-5954(030)

12/20/94 8,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/08/1998

02/08/2000

02/08/2000

70,400

32,000

541,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$88,000

$40,000

$677,000

$805,000

Oak Glen Rd South

Wilshire Creek

54C0437

08-955757

R

$605,6002.6 Mi N Wildwood Cnyn Rd $8,000Total:

BRL-5954(031)

9/28/94 8,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1998

10/01/1999

11/01/1999

64,000

40,000

501,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$50,000

$627,000

$757,000
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Inyo County

09District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Inyo

Local Mtch
+ Fed $

Sabrina Rd

Bishop Creek

48C0025

09-108204

$384,8000.3 Mi W Of Rte 168 Jct $36,000Total:

BRLO-5948(002)

9/27/93 01/11/199636,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/22/1993

02/01/2000

36,000

0

348,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$45,000

$0

$436,000

$481,000

Riverside Rd

Owens River Canal

48C0029

09-108164

$191,2000.7 Mi E Brockman Lane $21,600Total:

BRLO-5948(001)

5/7/93 06/02/199721,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/22/1993

01/30/1999

21,600

0

169,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$27,000

$0

$212,000

$239,000
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Amador County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Amador

Local Mtch
+ Fed $

Fiddletown Road

North Fork Dry Creek

26C0020

10-955607

ON 8/98 FHWA EBL

$650,4003.5 Mi Ne Plymth Shendh R $142,400Total:

BRLO-5926(008)

12/12/83 03/01/1999136,000PE
03/01/19996,400RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/07/1996

10/07/1996

07/01/1999

60,000

6,400

584,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$8,000

$730,000

$813,000

Fiddletown Road

North Fork Dry Creek

26C0021

LOC AG:  ACCOMPLISHED PRELIM SURVEYS AND AERIAL TOPO.   PLAN TO DEVELOP APE & RFP FOR DESIGN BY 10-97.  JAN. FLOODS AND
FEMA INVOLV. DELAYED THIS SCHED.
CONSTR COSTS?

$434,4000.2 Mi E American Flat Rd
Total:

9/23/94 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/07/1999

10/07/1999

07/01/2000

60,000

6,400

368,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$8,000

$460,000

$543,000
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Amador County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Amador

Local Mtch
+ Fed $

Bell Road

Big Indian Creek

26C0026

10-104894

COSTS FOR 26C0026 AND 0027 ARE SHOWN TOGETHER IN 0026.

$329,6000.15 Mi E/o Sh 49 $32,000Total:

BROS-0005(009)

3/2/89 04/17/199232,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/10/1989

10/01/1999

32,000

0

297,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$40,000

$372,000

$412,000

Bell Road

East Fork Big Indian Crk

26C0027

10-104894

costs for 26c0026 and 0027 are shown together in 0026.

$00.4 Mi E/o Sh 49 $32,000Total:

BROS-0005(009)

3/2/89 04/17/199232,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1999

0

0

0

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:
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Amador County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Amador

Local Mtch
+ Fed $

Carbondale Road

Willow Creek

26C0031

10-955619

$384,8000.6 Mi Sw/o Sh 16 $25,761Total:

BROS-0005(012)

4/23/90 11/18/199125,761PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/15/1991

01/01/1999

07/01/1999

46,400

2,400

336,000

EA:

Proj #:

CRP-L089(923),ADDED ISTEA HBRR FUNDS COVER REQUESTED COST INCREASE.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$58,000

$3,000

$420,000

$481,000
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Jackson

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Amador

Local Mtch
+ Fed $

Broadway

South Fork Jackson Creek

26C0005

10-955415

$605,3280.6 Mi S/o Sh 88 $80,000Total:

BROS-0005(007)

1/23/87 12/29/19970PE
12/29/19970RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1998

02/01/1999

02/01/1999

80,000

28,000

497,328

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$35,000

$621,660

$756,660
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Calaveras County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Calaveras

Local Mtch
+ Fed $

Poole Station Road

Calaveritas Creek

30C0035

10-107184

$521,6009.6 Mi N/o Sr 4 $101,600Total:

BRLS-5930(001)

9/18/92 04/15/1997101,600PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/18/1992

02/28/1999

04/01/1999

101,600

20,000

400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$127,000

$25,000

$500,000

$652,000

Dogtown Rd

San Antonio Creek

30C0052

10-955421

$440,0009.2 Mi N/o Sr 49 $77,944Total:

BROS-0009(006)

4/26/90 12/14/199377,944PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1990

05/01/1999

80,000

0

360,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$450,000

$550,000

Pool Station Rd

San Domingo Creek

30C0054

10-955610

$692,0007.6 Mi N/o Sr 4 $84,000Total:

BRLS-5930(009)

9/30/94 04/15/19970PE
04/15/19970RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1995

03/01/1995

03/01/2000

88,000

4,000

600,000

EA:

Proj #:

NO R/W ACQUISITION UNTIL AFTER ENVIRONMENTAL CLEARANCE.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$110,000

$5,000

$750,000

$865,000
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Calaveras County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Calaveras

Local Mtch
+ Fed $

Pool Station Rd

San Antonio Creek

30C0055

10-955538

$744,0007.8 Mi N/o Sr 4 $80,000Total:

BRLS-5930(008)

9/30/94 03/03/19950PE
03/03/19950RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1995

10/01/1998

03/01/2000

84,000

20,000

640,000

EA:

Proj #:

R/W ACQUISITION WILL NOT BEGIN UNTIL AFTER ENVIRONMENTAL CLEARANCE.

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$105,000

$25,000

$800,000

$930,000

Southworth Rd

Bear Creek

30C0078

10-106121

$330,0000.6 Mi S Of S.r. 12 $80,000Total:

BRLO-5930(004)

7/21/93 10/01/199480,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/1998

01/01/2000

06/01/2000

80,000

20,000

230,000

EA:

Proj #:

BR# 30C-078

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$25,000

$287,500

$412,500
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Mariposa County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Mariposa

Local Mtch
+ Fed $

Triangle Road

Snow Creek

40C0034

10-107124

$325,6000.1 Mi W Darrah Rd $45,600Total:

BRLS-5940(007)

3/8/94 01/12/19950PE
01/12/19950RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/13/1994

09/13/1994

02/01/2001

40,000

5,600

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$50,000

$7,000

$350,000

$407,000

Dogtown Rd

Maxwell Creek

40C0038

10-955843

$338,4001.6 Mi E Greely Hill R $58,400Total:

BRLS-5940(010)

3/8/94 0PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1997

06/01/1997

06/01/2002

56,000

2,400

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$70,000

$3,000

$350,000

$423,000

Old Toll Rd

Bear Creek

40C0057

10-107114

$328,0003.0 Mi W Of Sr 49 $48,000Total:

BRLS-5940(006)

3/8/94 01/12/19950PE
01/12/19950RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/13/1994

09/13/1994

05/01/1999

46,400

1,600

280,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$58,000

$2,000

$350,000

$410,000
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Mariposa County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Mariposa

Local Mtch
+ Fed $

Indian Gulch Rd

Bear Crk

40C0059

10-107104

$264,0003.0 Mi Nw Of Sr 140 $49,600Total:

BRLS-5940(005)

3/8/94 01/12/19950PE
01/12/19950RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/13/1994

09/13/1994

07/01/2000

48,000

1,600

214,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$2,000

$268,000

$330,000
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Merced

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Merced

Local Mtch
+ Fed $

Oakdale Rd

Merced River

39C0013

10-106424

$2,360,0000.9 Mi Nw Of Shaffer Rd $160,000Total:

BRLS-5939(010)

2/27/93 05/10/1994160,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/13/1995

03/01/1998

01/01/1999

160,000

4,000

2,196,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$200,000

$5,000

$2,745,000

$2,950,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Merced County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Merced

Local Mtch
+ Fed $

Dickenson Ferry Rd

Bear Creek

39C0095

10-955734

$354,400Quinley Ave North $60,000Total:

BRLO-5939(019)

2/26/93 08/26/199660,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/23/1996

09/01/1999

60,000

0

294,400

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$368,000

$443,000

Almond Ave

Livingston Canal

39C0116

10-955737

$163,200Vine Ave $47,200Total:

BRLO-5939(021)

2/26/93 08/26/199647,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/05/1996

10/01/1999

47,200

0

116,000

EA:

Proj #:

PREVIOUS YEAR'S PICK!

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$59,000

$145,000

$204,000

Van Clief Rd

East Side Canal

39C0122

10-955738

$163,2000.25 Mi N Third Ave $47,200Total:

BRLO-5939(022)

2/26/93 09/03/199647,200PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/05/1996

09/01/1999

47,200

0

116,000

EA:

Proj #:

PREVIOUS YEAR'S PICK, ON  1992/93 BRIDGE REPLACEMENT LIST

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$59,000

$145,000

$204,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Merced County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Merced

Local Mtch
+ Fed $

Avenue Two

Canal Creek

39C0278

10-955876

$327,2000.1 Mi W Gurr Rd $24,000Total:

BRLO-5939(027)

9/20/91 0PE
02/24/199824,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/11/1997

08/01/1999

0

24,000

303,200

EA:

Proj #:

THIS PROJECT HAS BEEN IMPACTED BY A RECLASSIFICATION OF THE TRANSPORTATION FACILITY FROM A LOCAL ROAD TO A MAJOR COLLECTOR.  FOR
PURPOSES OF THIS PROJECT, THE OFF SYSTEM ROAD STATUS WILL APPLY.  THE NEXT PROJECT WILL BE PROGRAMMED AS AN ON SYSTEM PROJECT.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt: $30,000

$379,000

$409,000

Dickenson Ferry Rd

Deane Canal

39C0280

10-955735

$153,600Gurr Road $60,000Total:

BRLO-5939(020)

3/1/93 08/26/199660,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/05/1996

08/01/1999

60,000

0

93,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$117,000

$192,000
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San Joaquin County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Joaquin

Local Mtch
+ Fed $

Waverly Rd

Duck Creek Branch

29C0309

10-107204

$240,0001.2 Mi N Of Sr 4 $28,000Total:

BRLO-5929(032)

9/30/93 28,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/29/1997

04/01/1999

60,000

0

180,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$225,000

$300,000

River Rd

Ssjid Canal

29C0316

LOC. AG:PROJECT WAS ACCEPTED AS  REHAB. PROJECT BUT IS BEING REQUESTED  AS A REPLACEMENT,  A COST EFFECTIVE
ALTERNATIVE.   BOX CULVERT OKAYED BY SLA AS LONG AS BOX CULVERT OPTION WILL NOT EXCEED SLAB BRIDGE OPTION 5/23/95 SLA.
REQUEST TO REPLACE  BRIDGE SUBMITTED TO CALTRANS   OKAYED BY FARDAD1/21/98.

$332,000At Victory Rd
Total:

5/19/93 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1999

02/01/2002

09/30/2002

60,000

32,000

240,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$40,000

$300,000

$415,000
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San Joaquin County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Joaquin

Local Mtch
+ Fed $

Thornton Road

Mokelumne River

29C0392

10-106284

NO AWARD.LOCAG: COST EFFECTIVE TO REPLACE THE BRIDGE INSTEAD OF PAINTING & REHAB. OF  EXISTING BR.  SACTO CO.
PLANNING TO REPLACE TIMBER BR TO  NORTH 24C0048 W/CONCRETE BRIDGE & WILL INCLUDE THIS JOINT BRIDGE IN THEIR PROJECT.

10/21/99 ERIC BOST:  THIS PROJECT SHOULD BE CLOSED OUT SINCE SCOPE IS BEING PERFORMED BY SACARAMENTO CO UNDER
BRLS-5924(014).  CO. NEEDS TO SUBMIT FINAL INVOICE AND REPORT.

$77,720S. J. And Sac. Co. Line $77,720Total:

BRLS-5929(005)

7/27/93 06/01/199977,720PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/01/1999 77,720

0

0

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$97,150

$97,150
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Modesto

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Stanislaus

Local Mtch
+ Fed $

Seventh Street

Tuolumne River

38C0023

10-955540

COSTS EXEED $4 M.  DO NOT PROCEED WITH R/W OR CONST. WITHOUT CONSULTING WITH JIM SMITH.

$12,864,800South Tuolumne Blvd $200,000Total:

BRLS-5059(012)

6/29/94 10/21/1996200,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/13/1996

08/01/2005

03/01/2007

64,800

1,600,000

11,200,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$81,000

$2,000,000

$14,000,000

$16,081,000
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Stanislaus County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Stanislaus

Local Mtch
+ Fed $

Crabtree Rd

Dry Creek

38C0009

10-955530

$848,0001.8 Mi S Warnerville Rd $48,000Total:

BRLO-5938(007)

6/1/92 01/12/199548,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/11/1995

02/01/2001

48,000

0

800,000

EA:

Proj #:

THIS PROJECT HAS BEEN RESCHEDULED DUE TO CALTRANS' FOUR (4) HBRR PROJECTS PER YEAR RESTRICTION. LOCAL FUNDS HAVE BEEN
REDISTRIBUTED.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$60,000

$1,000,000

$1,060,000

Anderson Road

Orestimba Creek

38C0012

10-956037

10/22/99 ERIC BOST:  PE UNDER BROS-0099(055) 11/91

$560,0000.4 Mi E Of Eastin Rd
Total:

BRLO-5938(098)

1/24/90 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/2000

0

0

560,000

EA:

Proj #:

PROJECT WAS ORIGINALLY APPROVED IN 1990 UNDER PROJECT CRP-LO89(227)/BROS-0099(055) AND EA OF 10-955399.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$700,000

$700,000
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Stanislaus County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Stanislaus

Local Mtch
+ Fed $

Tim Bell Road

Dry Creek

38C0073

10-955570

$864,0000.8 Mi S Clairbel Road $64,000Total:

BRLO-5938(006)

6/1/92 04/25/199564,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/25/1995

01/01/2003

64,000

0

800,000

EA:

Proj #:

THIS PROJECT HAS BEEN RESCHEDULED DUE TO CALTRANS' FOUR (4) HBRR PROJECTS PER YEAR RESTRICTION. LOCAL FUNDS HAVE BEEN
REDISTRIBUTED.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$80,000

$1,000,000

$1,080,000

Kilburn Road

Orestimba Creek

38C0168

10-955400

$276,000.45 Mi S Crows Landing Rd $38,641Total:

BROS-0099(056)

1/24/90 11/18/199138,641PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/15/1991

01/01/2000

36,000

0

240,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$45,000

$300,000

$345,000

Cooperstown Rd

Gallup Creek

38C0170

10-955710

$360,0002.8 Mi Nw La Grange Rd $40,000Total:

BRLO-5938(005)

6/1/92 04/25/199640,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/06/1996

02/01/1999

40,000

0

320,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$50,000

$400,000

$450,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Stanislaus County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Stanislaus

Local Mtch
+ Fed $

Moorehead Road

S.j. & K.r. Main Canal

38C0181

10-956036

$268,0001.0 Mi E Eastin Rd $60,000Total:

BRLO-5938(097)

9/30/93 60,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/1999

04/01/2000

60,000

0

208,000

EA:

Proj #:

REPLACE EXISTING REINFORCED CONCRETE T-BEAM WITH PRECAST REINFORCED CONCRETE BOX CULVERT.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$260,000

$335,000

Anderson Road

S.j. & K.r. Main Canal

38C0183

10-955546

$256,0000.3 Mi W State Rte 33 $16,000Total:

BRLO-5938(045)

9/30/93 05/01/199516,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/01/1995

07/01/2000

16,000

0

240,000

EA:

Proj #:

THIS PROJECT HAS BEEN RESCHEDULED DUE TO CALTRANS' FOUR (4) HBRR PROJECT PER YEAR RESTRICTION. LOCAL FUNDS HAVE BEEN
REDISTRIBUTED.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$20,000

$300,000

$320,000
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Note: An “Appvd” date of 10/29/98 is a default date used when the original approved programming date is unknown.



Stanislaus County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Stanislaus

Local Mtch
+ Fed $

Cooperstown Road

Rydberg Creek

38C0257

10-107244

$504,0003.9 Mi Nw La Grange Rd $24,000Total:

BRLO-5938(039)

11/23/93 11/07/199424,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/08/1994

05/01/2002

24,000

0

480,000

EA:

Proj #:

THIS PROJECT HAS BEEN RESCHEDULED TO THE 2001/2002 FISCAL YEAR DUE TO CALTRANS' FOUR (4) HBRR PROJECTS PER YEAR RESTRICTION. LOCAL
MATCH FUNDS HAVE BEEN REDISTRIBUTED.

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$30,000

$600,000

$630,000
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Tuolumne County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tuolumne

Local Mtch
+ Fed $

Old Strwbry Rd

S Fk Stanislaus River

32C0002

10-105954

PROJECT WAS STRONGLY OPPOSED BY THE PUBLIC, WITH OVER 600 SIGNATURES OPPOSING REPLACEMENT OF THIS BRIDGE EXCEPT
WITH A NEW BRIDGE IDENTICALLY EQUIVALENT TO THE TYPE, SIZE, AND STYLE OF THE EXISTING STONE ARCH ONE LANE BRIDGE.  THE
RESULTING STRUCTURE WOULD PROBABLY STILL BE FUNCTIONALLY OBSOLETE.

2/26/99 ERIC BOST:  WHAT IS THE LATEST PROPOSAL/COSTS/SCHEDULE?

$480,0000.85 Mi S/o Sr 108 $80,000Total:

BRLO-5932(004)

9/10/92 11/01/199480,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/02/1993

07/01/1999

80,000

0

400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$0

$500,000

$600,000

Draper Mine Rd

Curtis Creek

32C0028

$600,0001 Mi S From Sh 108
Total:

4/6/93 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

07/15/1999

04/15/2001

04/15/2002

80,000

40,000

480,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$100,000

$50,000

$600,000

$750,000
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Tuolumne County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tuolumne

Local Mtch
+ Fed $

Phoenix Lake Rd

Sullivan Creek

32C0030

10-106224

$797,0404.1 Mi Ne Sr 108 $60,000Total:

BRLO-5932(007)

4/6/93 10/22/199660,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/15/1998

04/15/1999

04/15/1999

72,000

96,000

629,040

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$90,000

$120,000

$786,300

$996,300

La Grange Rd

Salt Spring Cr

32C0035

10-106214

$660,8004.1 Mi N/e Stnls Co Line $60,000Total:

BRLS-5932(006)

4/1/93 10/21/199660,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/30/1993

04/15/1999

60,000

0

600,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$751,000

$826,000

Rawhide Rd

Woods Creek

32C0044

PROJECT IS ELIGIBLE FOR REHAB ONLY.  NEED DETAILED COST ANALYSIS PERFORMED TO JUSTIFY REPLACEMENT.  NEED OSM&I
REVIEW OF COSTS.

$840,0000.05 Mi Nw Of Sr 49 Total:

9/10/92 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/15/1999

06/15/2001

04/15/2002

120,000

160,000

560,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$150,000

$200,000

$700,000

$1,050,000
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Tuolumne County

10District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Tuolumne

Local Mtch
+ Fed $

Shaws Flat-jamestn

Woods Creek

32C0047

10-105964

$428,0000.4 Mi Ne/o Sr49 & 108 $60,000Total:

BRLS-5932(003)

9/10/92 01/31/199560,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/12/1993

04/01/1999

60,000

0

368,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$75,000

$460,000

$535,000

Evergreen Road

Middle Fork Tuolumne Riv

32C0060

10-106204

$452,0005.2 Mi N State Rte 120 $60,000Total:

BRLS-5932(005)

5/7/93 10/21/199660,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/15/1999

04/15/1999

52,000

0

400,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$65,000

$500,000

$565,000
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Imperial County

11District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Imperial

Local Mtch
+ Fed $

Gentry Rd

Vail Canal

58C0007

FHWA HAS APPROVED THIS PROJECT FOR REPLACEMENT HBRR FUNDS.  SEE FILE.  COUNTY WANTS TO EXPLORE THE POSIBILITY OF
USING PIPE SIPHONS.  SIPHONS MAY NOT BE ELIGIBLE UNDER HBRR.  THEIR LETTER OF 9/21/98 INDICATES THEY WILL FURTHER
EXPLORE ONCE THE BRIDGE IS ACCEPTED INTO THE PROGRAM.

$184,000100' S Of Vail Rd
Total:

1/8/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

03/01/2000

10/01/2000

20,000

0

164,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$25,000

$205,000

$230,000

Picacho Rd

Yuma Main Canal

58C0028

11-955636

$751,2000.6 Mi E Of First Ave $64,000Total:

BRL-5958(009)

6/1/95 09/01/199956,000PE
09/01/19998,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/26/1996

10/01/1999

10/01/2000

112,000

8,000

631,200

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$140,000

$10,000

$789,000

$939,000
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Carlsbad

11District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Diego

Local Mtch
+ Fed $

Rancho Santa Fe Rd

San Marcos Creek

57C0278

11-955753

PROPOSED LIMITS ARE BEYOND SUGGESTED GUIDELINES.  DO NOT AUTHORIZE ADDITIONAL FUNDS UNTIL SCOPE IS REVIEWED.

$6,480,0003.8 Mi S Route 78 $320,000Total:

STPLF-5308(007)

10/29/98 09/20/19960PE
09/20/19960RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

08/02/1996

08/02/1996

11/30/1998

240,000

80,000

6,160,000

EA:

Proj #:

SPECIAL BRIDGE CATEGORY

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$300,000

$100,000

$7,700,000

$8,100,000
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Chula Vista

11District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Diego

Local Mtch
+ Fed $

Willow St

Sweetwater River

57C0011

2/22/99 ERIC BOST:  NOT ELIGIBLE FOR REPLACEMENT WITHOUT DETAILED COSTS JUSTIFICATION.
4/13/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 65.4.  OKAY TO USE FEDERAL HBRR
FUNDS.

$4,320,0000.15 Mi N/o Bonita Rd
Total:

3/9/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

06/01/2000

07/01/2000

09/01/2001

960,000

240,000

3,120,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,200,000

$300,000

$3,900,000

$5,400,000
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San Diego

11District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Diego

Local Mtch
+ Fed $

N Torrey Pines Rd

Soledad Cr

57C0206

11-117344

$4,884,0001.0 Mi S Del Mar Height R $900,000Total:

BRLNS-5004(007)

10/29/98 08/01/1999820,000PE
08/01/199980,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/14/1994

11/14/1994

08/01/2000

820,000

80,000

3,984,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$1,025,000

$100,000

$4,980,000

$6,105,000

Rigel St

S Br Chollas Creek

57C0415

11-955852

$692,0000.2 Mi N Of Main Street $192,000Total:

BRL-5004(065)

10/29/98 02/11/1998192,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

02/01/1998

12/01/1999

208,000

0

484,000

EA:

Proj #:

JIM HARE CONFIRMED THIS WILL BE ELIGIBLE FOR REPLACEMENT

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$260,000

$605,000

$865,000

Georgia St

University Ave

57C0418

11-117414

10/6/99 ERIC BOST:  REVIEW COSTS WITH JIM SMITH BEFORE OBLIGATION OF ADDITIONAL FUNDS.  SEE FILE.

$5,124,0000.6 Mi E Of Rte 163 $12,000Total:

BRLO-5004(009)

10/29/98 12,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

11/01/1999

05/01/2001

440,000

0

4,684,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$550,000

$5,855,000

$6,405,000
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San Diego

11District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Diego

Local Mtch
+ Fed $
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San Diego County

11District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Diego

Local Mtch
+ Fed $

Irr Vly Center Rd

San Luis Rey Riv

57C0004

11-955597

$4,800,0002.0 Mi S Of Route 76 $580,000Total:

BRL-5957(020)

6/21/94 07/01/1997520,000PE
07/01/199760,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

05/27/1998

01/01/2001

01/01/2001

520,000

720,000

3,560,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$650,000

$900,000

$4,450,000

$6,000,000

Viejas Blvd

Sweetwater River

57C0340

11-955988

10/15/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS SD AND SR= 35.4.  OKAY TO USE FEDERAL HBRR
FUNDS.

$1,560,000200 Ft S Of River Dr.
Total:

BRLS-5957(039)

10/15/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

01/01/2000

02/01/2002

09/01/2002

280,000

40,000

1,240,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$350,000

$50,000

$1,550,000

$1,950,000
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San Diego County

11District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: San Diego

Local Mtch
+ Fed $

Irr Blck Cnyon Rd

Santa Ysabel Creek

57C0361

11-955596

7/30/99 ERIC BOST:  PS&E COMPLETED 4/96.  BRIDGE IS ON THE NATIONAL REGISTER OF HISTORIC PLACES.  FURTHER ENVIRONMENTAL
STUDIES ARE REQUIRED.

$1,101,6006.6 Mi S/o Mesa Grande Rd $220,000Total:

BRL-5957(019)

10/29/98 06/01/1999200,000PE
06/01/199920,000RW

0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

12/13/1994

12/13/1994

03/01/2001

316,800

20,000

764,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS Off Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$396,000

$25,000

$956,000

$1,377,000

Grid Rd

Live Oak Canyon

57C0379

11-955810

$940,0002 Mi N Of Route 76 $180,000Total:

BRLS-5957(034)

10/29/98 04/21/1997180,000PE
0RW
0CE
0CON

Programmed:

Awrd Dt:

Program Managment Notes:

04/17/1997

02/02/2000

02/01/2000

180,000

60,000

700,000

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$225,000

$75,000

$875,000

$1,175,000
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Orange

12District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Orange

Local Mtch
+ Fed $

Mcfadden Ave

Santa Ana River

55C0163

ESTIMATED COST  IS  $718, 250.
AE WILL DETERMINE EXTENT OF BR COSTS.

$574,6000.4 Mi W Fairview St
Total:

10/29/98 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

10/01/1998

0

0

574,600

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$718,250

$718,250
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Placentia

12District:

Applicant:

Program (Fed match):

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

Fed $
Oblig.

Last Auth
Dates

1999/2000 HBRR Program
Approved Replacement Projects not yet authorized for Construction

Excludes Projects receiving HBRR funds for Seismic Retrofit

Reserved
Fed $

Target
Dates:

County: Orange

Local Mtch
+ Fed $

Golden Ave

Carbon Canyon Channel

55C0192

10/14/99 ERIC BOST:  BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST.  BRIDGE IS FO AND SR= 47.  OKAY TO USE FEDERAL HBRR
FUNDS.

$1,180,8000.2 Mi W Of Rose Dr
Total:

10/14/99 PE

RW

CE

CON

Programmed:

Awrd Dt:

Program Managment Notes:

09/01/2001

09/01/2002

09/01/2003

120,000

12,000

1,048,800

EA:

Proj #:

HQ/District (SLIMS) Notes:

Off NHS On Fed SysSys Flags:

Replace (HBRR) 80%
Drop Dt:

$150,000

$15,000

$1,311,000

$1,476,000
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